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Honorable Jeb Bush 
Governor 
The Capitol 
Tallahassee, Florida 
 
Honorable Ken Pruitt, Chairman 
Senate Committee on Appropriations 
201 Capitol 
Tallahassee, Florida 
 
Honorable Bruce Kyle, Chairman 
House Committee on Appropriations 
221 Capitol 
Tallahassee, Florida 
 
Dear Governor Bush, Senator Pruitt and Representative Kyle, 
 
On March 4th, 2003, the Commission conducted the Statewide Public Hearing and statutorily mandated 
review of the Department of Transportation Tentative Work Program for FY 2003/04 through FY 
2007/08.  The assistant secretaries, district secretaries, Turnpike Enterprise Executive Director and key 
department managers were in attendance and participated in the review. 
 
The Commission’s review is limited to the policies and processes that govern the development of the 
Tentative Work Program, which is the Department’s production plan for the next five years.  By a 
unanimous vote, the Commission approved the review of the Tentative Work Program, having found it in 
compliance with applicable laws and policies.  However, we feel the following areas warrant comment. 
 
This work program is the largest ever undertaken by the Department totaling approximately $25.2 Billion 
over the five year period.  It is 2.5 percent larger than the previous work program and will construct an 
additional 1,077 new lane miles of capacity, resurface 12,714 lane miles of roadway, repair 748 bridges 
and replace 24 of them.  It also includes $2.6 Billion for the public transportation program.  The growth in 
this Tentative Work Program is remarkable given that last year’s Tentative included an additional $668 
Million worth of projects from the Economic Stimulus program.   
 
The Commission believes that in order for its review of the work program to be meaningful, it must go 
beyond verifying compliance with law and must demonstrate how the projects in the work program are 
advancing achievement of the long range transportation goals in the 2020 Florida Transportation Plan.  
That connection or linkage between the work program and long-range goals is embodied in the short 
range objectives that implement the long range goals and assist in guiding the development of the work 
program.   

 
Jeb Bush  
Governor 
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The short-range objectives contained in the 2002 Short Range Component of the 2020 Florida 
Transportation Plan were used to demonstrate this linkage.  The Department met all five of the 
objectives, including the Department’s resurfacing program objective of ensuring that 80 percent of 
pavement on the State Highway system meets Department standards.  The Department had failed to meet 
this objective in the last three Tentative Work Program Reviews.  The Commission’s annual Performance 
Review of the Department also includes the resurfacing objective as a performance measure.  Although 
the departure from the objective over the past three years has been minimal and may not mean much to 
the traveling public as far as ride quality is concerned, meeting the 80 percent objective is statutorily 
mandated.  The Commission will look at pursuing a technical change to the statutes to allow the 
Department more flexibility in meeting the state’s transportation needs.   
 
We are confident this Tentative Work Program was developed according to state law and Departmental 
policies and that the projects identified in the Program will continue to support Florida’s economic 
development.  Support documentation for Commission Findings in each area of the Review is available 
from the Commission Office upon request.  We hope this evaluation will assist you and your staff as you 
review the Tentative Work Program.  Your comments or suggestions are welcome. 
 
Respectfully, 
C. David Brown, II, Chairman 

Florida Transportation Commission 
 
cc: Honorable Jim Sebesta, Chairman, 

Senate Transportation Committee and Members 
Honorable Daniel Webster, Chairman 

Senate Appropriations Subcommittee on Transportation and Economic Development and 
Members 

Honorable David Russell, Chairman, 
House Transportation Committee and Members 

Honorable Randy Johnson, Chairman, 
House Transportation and Economic Development Appropriations 
Committee and Members 

 Honorable Andy Gardiner, Chairman 
  House Subcommittee on Transportation Systems and Members 

Mr. Jose Abreu, Secretary of Transportation 
Ms. Donna Arduin, Director, 

Office of Planning and Budgeting, Governor’s Office 
Mr. Jim St. John, Division Administrator, 

Federal Highway Administration 
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 STATEWIDE PUBLIC HEARING 

 
IN DEPTH REVIEW OF 

THE TENTATIVE WORK 
PROGRAM 

The Florida Transportation Commission is required by law to conduct a Statewide Public Hearing 
on the Department of Transportation Tentative Work Program and to advertise the time, place, 
and purpose of the hearing in the Administrative Weekly  at least 7 days prior to the hearing.   
 
The law directs that, as part of the Statewide Public Hearing, the Commission must at a 
minimum: 
 

1. Conduct an in-depth evaluation of the Tentative Work Program for compliance with all 
applicable laws and departmental policies.  If the Commission determines that the work 
program is not in compliance, it must report its findings and recommendations to the 
Legislature and the Governor. 

2. Hear all questions, suggestions, or other comments offered by the public.  (The 
Commission is prohibited by law from considering individual construction projects.) 

 
By no later than 14 days after the regular legislative session begins, the Commission must submit 
to the Executive Office of the Governor and the legislative appropriations committees a report 
that evaluates the Tentative Work Program for: 
 

a. Financial Soundness 
b. Stability 
c. Production Capacity 
d. Accomplishments (including program objectives) 
e. Compliance with Approved Local Government Comprehensive Plans 
f. Objections and Requests by Metropolitan Planning Organizations 
g. Policy Changes and Effects Thereof 
h. Identification of Statewide/Regional Projects 
i.  Compliance with all Other Applicable Laws 
 

Sections 20.23 and 339.135, F.S. 
 
Cover Photo:  Sunshine Skyway Bridge, Tampa Bay, Florida  
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EXECUTIVE SUMMARY 
 
On March 4th, 2003, the Commission conducted the Statewide Public Hearing and statutorily mandated review of the Department of 
Transportation Tentative Work Program for FY 2003/04 through FY 2007/08.   The Department’s two assistant secretaries, district 
secretaries, Turnpike Enterprise Executive Director and key Department managers, were in attendance and participated in the 
review. 
 
The Commission’s review is limited to the policies and processes that govern the development of the Tentative Work Program, which 
is the Department’s production plan for the next five years.  It does not address the effectiveness or efficiency of the Department in 
carrying out production activities including design, right of way acquisition, construction lettings, and construction contract 
adjustments in both time and cost.  These production activities and other major areas of the Department are evaluated as part of 
the Commission’s annual performance review to be conducted in September of this year.  
 
By a unanimous vote, the Commission approved the review of the Tentative Work Program, having found it in compliance with 
applicable laws and policies.  We would like to highlight the following areas of the review: 
 
Finance:  Programming Capacity and Cash Management 
This Tentative Work Program is the largest ever undertaken by the Department totaling approximately $25.2 Billion over the 5-year 
period.  This Tentative Work Program is 2.5% larger than the previous one, with $20.9 Billion, or 83% of the work program 
dedicated to Product and Product Support.  This Tentative Work Program will construct an additional 1,077 new lane miles of 
roadway, resurface 12,714 lane miles of existing roadway, repair 748 bridges and replace 24.  Approximately $2.6 Billion is dedicated 
to the public transportation program. 
 
The Commission found this tentative work program to be based on a balanced 5-year financial plan and 36-month cash forecast of 
receipts and expenditures.  The Department is required to maintain an available cash balance equal to not less than $50 Million, or 5 
percent of the unpaid balance of all State Transportation Trust Fund obligations (whichever is less) at the close of each quarter.  The 
average annual low point cash balance is $187.4 Million, which is only 3.11% of the forecasted outstanding obligation of $5.6 Billion.  
 
Programs Impacting the Tentative Work Program 
There were no new programs implemented which would have an impact on this tentative work program.  However, there are a few 
programs implemented in previous years with impacts that are still being felt, including: 
 
Mobility 2000 
This program, implemented in May of 2000, allows projects originally planned through 2020 to be built anywhere from one to 10 
years sooner.  It provided over $2.5 Billion of additional funds for transportation resulting in the advancement of $4 Billion in 
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transportation improvements.  The impact on this Tentative Work Program is the net advancement of an additional $187 Million 
worth of project phases.   
 
Transportation Outreach Program 
This program is dedicated to funding transportation projects of a high priority based on the prevailing principles of preserving the 
existing transportation infrastructure, enhancing Florida’s economic growth and competitiveness, and improving travel choices to 
ensure mobility.  $515 Million is designated to this program over the Tentative Work Program period.  
 
State Infrastructure Bank – State Funded 
This program provides loans to help fund transportation projects that otherwise may be delayed or not built.  The loans will be 
repaid from revenues generated by the project such as toll road receipts or other pledged resources.  The repayments are then re-
loaned to fund new transportation projects.  $40.4 Million is designated to this program over the Tentative Work Program period. 
 
The Florida Intrastate Highway System (FIHS) 
The FIHS was created by the 1990 Florida Legislature and is composed of 15,606 lane miles of existing interstate, turnpike and other 
major state highways that provide intercity and interregional travel.  A road on the FIHS carries about 10 times the traffic volume of 
a typical Florida public road and serves as the backbone of the state’s transportation system.  A copy of the statewide FIHS map 
highlighting current and planned capacity improvements to the interstate highway portion of the FIHS is included in the Review on 
page 22.  This Tentative Work Program dedicates $7.1 Billion in construction, right of way and product support phases to the FIHS. 
 
Stability of Project Schedules 
Stability of project schedules remained the same this year with 88.5% of project phases experiencing no change in schedule or being 
advanced to an earlier fiscal year.  To put this measure into perspective, the Department’s benchmark for stability is  to have at least 
80% of project phases remain unchanged or advanced to an earlier fiscal year. 
 
Of the project phases that were deferred, moved out or deleted, 40.0% were due to requests by local governments or other funding 
entities.  The combining of projects and project substitutions accounted for 17.7% of the scheduling changes.  Production schedule 
changes accounted for 12.1% and Department priority changes accounted for another 10.2%.   
 
Linkage of 5-Year Work Program with Long Range Goals 
The Commission believes that in order for its review of the work program to be meaningful, it must go beyond verifying compliance 
with law and must demonstrate how the projects in the work program are advancing achievement of the long range transportation 
goals in the 2020 Florida Transportation Plan.  That connection or linkage between the work program and long-range goals is 
embodied in the short range objectives that implement the long range goals and assist in guiding the development of the work 
program.   
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The short-range objectives contained in the 2002 Short Range Component of the 2020 Florida Transportation Plan were used to 
demonstrate this linkage.  Five short-range objectives are measured directly through the work program.  The Department met all 
five of the objectives.   
 
Compliance with Approved Local Government Comprehensive Plans 
The Department of Community Affairs (DCA) reviews the Tentative Work Program for compliance with local government 
comprehensive plans and provides the Commission with a list of any inconsistencies.  DCA identified sixteen projects that were 
inconsistent with approved local government comprehensive plans.  The Commission verified that all inconsistencies are being 
resolved satisfactorily. 
 
Compliance with Applicable Laws and Policies 
The law directs the Commission to conduct this evaluation of the Tentative Work Program for compliance with applicable laws and 
Departmental polices.  As part of its effort to verify this compliance, Commission staff developed a series of questions keyed to the 
particular requirements.  Appendix A in the back of this document provides a copy of the questions complete with the Department’s 
responses.  
 
Support documentation for Commission Findings in each area of the Review is available from the Commission Office upon request.   
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 OVERVIEW/PROGRAMS IMPACTING THE 

TENTATIVE WORK PROGRAM 
 

 
 
 
  

Although not required by statute, the Commission reviews the tentative work program by 
individual program categories as part of its in-depth evaluation.  This breakdown allows overall 
comparison of major components by Product, Product Support, Operations and 
Maintenance, and Administration. 
 

COMMISSION FINDINGS 
 

The Tentative Work Program totals $25.2 Billion, $0.6 Billion larger than last year’s Tentative 
Work Program.  $20.9 Billion or 83% is planned in Product and Product Support. 
 
The Tentative Work Program will let contracts to: 
 

• Construct 1,077 additional lane miles of roadway; 
• Resurface 12,694 lane miles of existing roadway; 
• Repair 748 bridges; and, 
• Replace 24 bridges. 

 
The Tentative Work Program includes $2.63 Billion for Public Transportation. 
 
Illustrative statistics on the Tentative Work Program: 
 

• Number of Fund Categories – 224 
• Number of Projects – 7,725 
• Number of Project Phases – 22,576 

  
 
 
Please Note:  Funding levels in graphs and tables throughout this report are 
rounded from data stored to six decimal places.  Therefore, table sums may 
not add exactly. 
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PROGRAMS 

IMPACTING THE 
TENTATIVE WORK 

PROGRAM 
 

The following programs, existing and implemented since the previous tentative work program, 
impacted the programming of this Tentative Work Program. 
 

MOBILITY 2000 
PROGRAM 

This program, created in May 2000, allows projects originally planned over the following twenty 
year period to be built anywhere from one to 10 years sooner.  It provided over $2.5 Billion of 
additional funds for transportation without raising taxes, resulting in the advancement of $4 
Billion in transportation improvements.  The impact of Mobility 2000 on this Tentative Work 
Program period is the net advancement of an additional $187 Million worth of project phases. 
 

TRANSPORTATION 
OUTREACH PROGRAM 

This program is dedicated to funding transportation projects of a high priority based on the 
prevailing principles of preserving the existing transportation infrastructure, enhancing Florida’s 
economic growth and competitiveness; and improving travel choices to ensure mobility.  $515 
Million is designated to this program over the Tentative Work Program period. 
 

STATE INFRASTRUCTURE 
BANK – STATE FUNDED 

This program prov ides loans to help fund transportation projects that otherwise may be delayed 
or not built.  The loans will be repaid from revenues generated by the project such as a toll road 
or other pledged resources.  The repayments are then re-loaned to fund new transportation 
projects.  $40.4 Million is designated to this program over the Tentative Work Program period. 
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 COMPARISON OF TENTATIVE WORK 

PROGRAMS 
 

TOTAL WORK 
PROGRAM 

(in Millions) 2003 2002 DOLLAR DIF. PERCENT DIF.

Product $16,084 $15,774 $310 1.97%

Product Support $4,779 $4,803 ($24) -0.50%

Operations & Maintenance $3,523 $3,436 $87 2.53%

Administration $814 $572 $242 42.31%

Total $25,200 $24,585 $615 2.50%

 
PRODUCT (in Millions) 2003 2002 DOLLAR DIF. PERCENT DIF.

Construction $10,809 $10,840 ($31) -0.29%

Right of Way $1,768 $1,687 $81 4.80%

Public Transportation $2,625 $2,470 $155 6.28%

Other * $882 $779 $103 13.22%

Total $16,084 $15,776 $308 1.95%

 
CONSTRUCTION (in Millions) 2003 2002 DOLLAR DIF. PERCENT DIF.

Resurfacing $3,006 $2,825 $181 6.41%

Bridge  $908 $928 ($20) -2.16%

Capacity Improvements $6,733 $6,912 ($179) -2.59%

Safety  $162 $173 ($11) -6.36%

Total $10,809 $10,838 ($29) -0.27%

 
 *   Includes Economic Development, Transportation Outreach Program, County Incentive Grant Program, Small County 

Outreach Program and Safety Grants. 
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 TOTAL WORK PROGRAM 

$25.2 Billion 
 

FIVE YEAR SUMMARY  

Product - $16,084.2
63%

Product Support - 
$4,779.3

19%

Operations & 
Maintenance - 

$3,522.6
14%

Administration - 
$682.0

3%

Fixed Capital - $132.0
1%

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Product $4,150.1 $3,620.3 $2,577.2 $2,844.9 $2,891.7 $16,084.2

Product Support $1,113.1 $1,042.5 $830.1 $879.7 $913.9 $4,779.3

Operations & Maintenance $660.0 $680.4 $696.0 $731.0 $755.2 $3,522.6
Administration $132.0 $132.5 $133.9 $139.1 $144.5 $682.0
Fixed Capital $30.5 $26.5 $25.0 $25.0 $25.0 $132.0

Total $6,085.7 $5,502.2 $4,262.2 $4,619.7 $4,730.3 $25,200.1
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 PRODUCT 

$16.084 Billion 
 

FIVE YEAR SUMMARY 

Construction - 
$10,809.0

68%

Public 
Transportation - 

$2,625.4
16%

Right of Way - 
$1,767.9

11%

Other - $881.8
5%

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Construction $2,729.8 $2,644.8 $1,664.1 $1,856.8 $1,913.6 $10,809.1

Public Transportation $770.2 $478.3 $465.0 $451.6 $460.3 $2,625.4

Right of Way $496.4 $354.2 $272.7 $333.1 $311.5 $1,767.9
Other* $153.7 $142.9 $175.4 $203.4 $206.3 $881.7

Total $4,150.1 $3,620.2 $2,577.2 $2,844.9 $2,891.7 $16,084.1

 
  

* Other includes Economic Development, Transportation Outreach Program, County Incentive Grant 
Program, Small County Outreach Programs and Safety Grants 
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 PRODUCT 

CONSTRUCTION 
$10.809 Billion 

FIVE YEAR SUMMARY 

Capacity 
Improvement - 

$6,732.8
63%

Resurfacing - 
$3,005.8

28%

Bridge - $908.4
8%

Safety - $161.8
1%

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Capacity Improvement $1,844.9 $1,738.3 $973.0 $1,080.5 $1,096.1 $6,732.8

Resurfacing $576.5 $622.2 $588.0 $559.9 $659.2 $3,005.8

Bridge $269.5 $251.0 $76.1 $185.6 $126.2 $908.4
Safety $38.8 $33.3 $26.9 $30.7 $32.1 $161.8

Total $2,729.7 $2,644.8 $1,664.0 $1,856.7 $1,913.6 $10,808.8

 
 Additional Construction phases of $404 million are contained in the PTO Intermodal Access Program. 

 
Note: The $162 million allocated to the Safety Program does not reflect the Department’s commitment to 

improving safety.  All “Product” categories include some measure of safety improvement as current 
design standards incorporate safety as a feature. 
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 PRODUCT 

PUBLIC TRANSPORTATION 
$2.625 Billion 

FIVE YEAR SUMMARY 

Seaports - $175.0
7%

Intermodal Access - 
$674.9
25%

Aviation - $486.5
19%

Transportation 
Disadvantaged - 

$178.6
7%

Transit - $685.3
26%

Rail - $425.1
16%

 
 

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Seaports $35.0 $35.0 $35.0 $35.0 $35.0 $175.0

Intermodal Access $408.5 $124.1 $66.1 $43.9 $32.3 $674.9

Aviation $96.4 $91.1 $95.2 $98.5 $105.3 $486.5
Trans. Disadvantaged Comm. $35.5 $35.6 $36.2 $35.6 $35.7 $178.6

Transit $128.0 $134.4 $139.3 $137.1 $146.5 $685.3
Rail $66.8 $58.1 $93.2 $101.5 $105.5 $425.1

Total $770.2 $478.3 $465.0 $451.6 $460.3 $2,625.4  
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 PRODUCT 

RIGHT OF WAY 
$1.768 Billion 

FIVE YEAR SUMMARY 

Advanced Right of 
Way - $89.0

5%

Regular Right of 
Way - $1,679.0

95%

 
  
 

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Advanced Right of Way $43.9 $21.7 $13.2 $9.4 $0.8 $89.0
Regular Right of Way $452.5 $332.5 $259.5 $323.7 $310.8 $1,679.0

Total $496.4 $354.2 $272.7 $333.1 $311.6 $1,768.0  
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 PRODUCT 

OTHER 
$882 Million 

FIVE YEAR SUMMARY 
County 

Transportation 
Programs - $134.1

15%

Safety Grants - 
$132.6
15%

Transportation 
Outreach Program - 

$515.0
59%

Economic 
Development - $100

10%

 
 
 

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Safety Grants $33.7 $22.9 $24.2 $25.0 $26.8 $132.6

Economic Development $20.0 $20.0 $20.0 $20.0 $20.0 $100.0

County Transportation Prog. $0.0 $0.0 $26.2 $53.4 $54.5 $134.1
Transportation Outreach Prog. $100.0 $100.0 $105.0 $105.0 $105.0 $515.0

Total $153.7 $142.9 $175.4 $203.4 $206.3 $881.7  
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 PRODUCT SUPPORT 

$4.779 Billion 
 

FIVE YEAR SUMMARY 

Preliminary 
Engineering - 

$2,234.0
47%

Construction 
Engineering 
Inspection - 

$1,483.6
31%

Right of Way 
Support - $418.2

9%

Other - $643.6
13%

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Preliminary Engineering $484.1 $458.1 $398.1 $401.6 $492.1 $2,234.0

Const. Eng. Inspection $400.4 $365.4 $230.7 $258.5 $228.6 $1,483.6

Right of Way Support $96.3 $95.3 $77.8 $83.4 $65.4 $418.2
Other $132.3 $123.8 $123.5 $136.2 $127.8 $643.6

Total $1,113.1 $1,042.6 $830.1 $879.7 $913.9 $4,779.4  
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 PRODUCT SUPPORT 

PRELIMINARY ENGINEERING 
$2.234 Billion 

FIVE YEAR SUMMARY 

Consultants - 
$1,784.9

80%

In-House - $449.1
20%

 
 
 

Note: $ are in Millions 
 

BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Consultants $394.6 $369.9 $311.2 $311.1 $398.1 $1,784.9
In-House $89.5 $88.1 $87.0 $90.4 $94.1 $449.1

Total $484.1 $458.0 $398.2 $401.5 $492.2 $2,234.0  
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 PRODUCT SUPPORT 

CONSTRUCTION ENGINEERING INSPECTION 
$1.484 Billion 

FIVE YEAR SUMMARY 

Consultants - 
$1,170.4

79%
In-House - $313.3

21%

 
 
 

Note: $ are in Millions 
 

BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Consultants $338.0 $304.3 $169.9 $195.3 $162.9 $1,170.4
In-House $62.4 $61.1 $60.8 $63.2 $65.8 $313.3

Total $400.4 $365.4 $230.7 $258.5 $228.7 $1,483.7  
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 PRODUCT SUPPORT 

RIGHT OF WAY SUPPORT 
$418 Million 

FIVE YEAR SUMMARY 

Consultant - $60.8
15%

OPS - $206.8
49%

In-House - $150.7
36%

 
      
 

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Consultant $16.4 $12.3 $9.7 $11.4 $11.0 $60.8
OPS $50.6 $53.6 $38.6 $41.4 $22.6 $206.8
In-House $29.3 $29.4 $29.5 $30.6 $31.9 $150.7

Total $96.3 $95.3 $77.8 $83.4 $65.5 $418.3  
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 PRODUCT SUPPORT 

OTHER 
$644 Million 

FIVE YEAR SUMMARY 

Environmental 
Mitigation - $39.1

6%

Public 
Transportation Ops. - 

$52.5
8%

Planning - $346.7
54%

Materials & 
Research - $205.2

32%

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Environmental Mitigation $12.9 $5.3 $4.1 $13.3 $3.5 $39.1

Public Transportation Ops. $10.7 $10.3 $10.1 $10.5 $10.9 $52.5

Planning $67.5 $67.5 $69.6 $71.2 $70.9 $346.7
Materials & Research $41.1 $40.7 $39.8 $41.1 $42.5 $205.2

Total $132.2 $123.8 $123.6 $136.1 $127.8 $643.5  
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 OPERATIONS & MAINTENANCE 

$3.522 Billion 
 

FIVE YEAR SUMMARY 

Routine 
Maintenance - 

$2,320.6
66%

Traffic Operations - 
$172.6

5%
Toll Operations - 

$855.3
24%

Motor Carrier 
Compliance - 

$173.9
5%

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Routine Maintenance $415.8 $444.3 $462.6 $490.2 $507.7 $2,320.6

Traffic Operations $31.4 $34.4 $34.2 $35.7 $36.9 $172.6

Toll Operations $180.9 $168.2 $164.3 $169.0 $172.9 $855.3
Motor Carrier Compliance $31.9 $33.4 $34.8 $36.2 $37.6 $173.9

Total $660.0 $680.3 $695.9 $731.1 $755.1 $3,522.4  
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 ADMINISTRATION 

$682 Million 
 

FIVE YEAR SUMMARY 

Contractual Services 
- $24.0

4%

In-House - $437.8
64%

Office Information 
Systems - $220.4

32%

 
  
 
 

Note: $ are in Millions 
 

BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Contractual Services $5.2 $4.7 $4.7 $4.7 $4.7 $24.0
In-House $84.7 $84.9 $85.9 $89.4 $92.9 $437.8
Office Information Systems $42.1 $43.0 $43.3 $45.1 $46.9 $220.4

Total $132.0 $132.6 $133.9 $139.2 $144.5 $682.2  
 



REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 PAGE 17 
 
 

 
 FIXED CAPITAL OUTLAY 

$132 Million 
 

FIVE YEAR SUMMARY 

Design Consult. - 
$11.4
9%

Construction - 
$120.5
91%

 
  
 

 
Note: $ are in Millions 

 
BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Design Consult. $2.8 $3.2 $2.3 $1.7 $1.4 $11.4
Construction $27.6 $23.3 $22.7 $23.3 $23.6 $120.5

Total $30.4 $26.5 $25.0 $25.0 $25.0 $131.9  
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 OVERVIEW OF THE FLORIDA INTRASTATE 

HIGHWAY SYSTEM 
 

KEY STATUTORY 
REQUIREMENTS 

The Department shall plan and develop a proposed Florida Intrastate Highway System (FIHS) 
Plan, which shall delineate a statewide system of limited access facilities and controlled access 
facilities.  The plan shall provide a statewide transportation network that allows for high-speed 
and high-volume traffic movements within the state.  s. 338.001(1), F.S 
 

COMMISSION FINDINGS Mandated by the 1990 Legislature, the FIHS is 3,844 centerline miles (15,606 lane miles) of 
existing interstate, turnpike and other major state highways that provide intercity and 
interregional travel.  
 
A road on the FIHS carries about 10 times the traffic volume as a typical Florida public road. 
 
The FIHS carries about 70% of all heavy truck traffic on the State Highway System. 
 
The year 2010 needs on the FIHS are $31 Billion.  Anticipated revenues through 2010 total $11 
Billion, leaving a $20 Billion shortfall.  
 
The year 2020 needs on the FIHS are $47 Billion.  Anticipated revenues through 2020 total $18 
Billion, leaving a $29 Billion shortfall.  
 
The Tentative Work Program has a total of $7.1 Billion programmed on the FIHS for capacity 
improvements, which includes construction, right of way acquisition and product support phases.  
This is 62% of the total highway capacity improvement program of $11.4 Billion. 
 
Of this $7.1 Billion for capacity improvements on the FIHS, $4.5 Billion is programmed for 
construction phases – 47% on Interstate highways, 25% on the Turnpike, and 28% on other 
highways on the FIHS. 
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 THE FLORIDA STATE HIGHWAY SYSTEM 

PROGRAM 
CAPACITY IMPROVEMENT 
$11.428 Billion 

FIVE YEAR SUMMARY 

Non-Intrastate - 
$4,352.8

38%

Intrastate - 
$7,075.4

62%

 
  
 

Note: $ are in Millions 
 

BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Non-Intrastate $1,011.3 $956.7 $646.3 $845.2 $893.3 $4,352.8
Intrastate $2,054.7 $1,813.7 $1,055.5 $1,071.9 $1,079.6 $7,075.4

Total $3,066.0 $2,770.4 $1,701.8 $1,917.1 $1,972.9 $11,428.2
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 THE FLORIDA INTRASTATE HIGHWAY SYSTEM 

PROGRAM 
CAPACITY IMPROVEMENT 
$7.075 Billion 

FIVE YEAR SUMMARY 

Right of Way - 
$883.1
12%

Product Support - 
$1,724.2

24%

Construction - 
$4,468.0

64%

 
                                               Note: $ are in Millions 
 

BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Right of Way $320.4 $152.9 $117.6 $144.3 $147.9 $883.1
Product Support $449.7 $434.0 $252.7 $257.6 $330.2 $1,724.2
Construction $1,284.6 $1,226.7 $685.2 $670.0 $601.5 $4,468.0

Total $2,054.7 $1,813.6 $1,055.5 $1,071.9 $1,079.6 $7,075.3

 
  

Product Support includes Preliminary Engineering, Right of Way Support, Construction Engineering & 
Inspection, Environmental Mitigation, and Traffic Operations. 
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 THE FLORIDA INTRASTATE HIGHWAY SYSTEM 

PROGRAM 
CAPACITY IMPROVEMENT - CONSTRUCTION 
$4.468 Billion 

FIVE YEAR SUMMARY 

Turnpike - $1,106.9
25%

Other Intrastate - 
$1,255.3

28%

Interstate - 
$2,105.7

47%

 
  
 

Note: $ are in Millions 
 

BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Turnpike $279.8 $387.2 $49.7 $281.5 $108.7 $1,106.9
Other Intrastate $392.3 $312.6 $310.0 $72.3 $168.1 $1,255.3
Interstate $612.4 $526.9 $325.5 $316.2 $324.7 $2,105.7

Total $1,284.5 $1,226.7 $685.2 $670.0 $601.5 $4,467.9
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 OVERVIEW OF THE INTERMODAL 

DEVELOPMENT PROGRAM 
 

KEY STATUTORY 
REQUIREMENTS 

Created within the Department of Transportation is the Intermodal Development Program which 
is to provide for major capital investments in fixed-guideway transportation systems, access to 
seaports, airports and other transportation terminals; to provide for the construction of 
intermodal or multimodal terminals; and to otherwise facilitate the intermodal or multimodal 
movement of people and goods.  s. 341.053(1), F.S. 
 
The Department is authorized to fund projects within the Intermodal Development Program, 
which are consistent, to the maximum extent feasible, with approved local government 
comprehensive plans of the units of local government in which the project is located.   
s. 341.053(6), F.S. 
 

COMMISSION FINDINGS The Tentative Work Program has a total of $675 Million programmed for the Intermodal Access 
Development Program. 
 
Of the $675 Million for the Intermodal Access Development Program, $81 Million is programmed 
for rail access, $22 Million for seaport access, $33 Million for airport access, $450 Million for 
multimodal terminals,  $89 Million for future projects, and $1 Million for transit.  
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 INTERMODAL DEVELOPMENT PROGRAM 

$675 Million 
FIVE YEAR SUMMARY 

 
 
 
 

Future Projects - 
$89.0
13%

Rail - $81.0
12%

Port Access - $21.9
3%

Airport Access - 
$32.7
5%

Transit - $0.9
0%

Multi-Modal 
Terminals - $449.5

67%

 
  

Note: $ are in Millions 
 

BY FISCAL YEAR (in Millions) 03/04 04/05 05/06 06/07 07/08 Total

Rail $16.4 $30.6 $14.5 $14.8 $4.7 $81.0

Future Projects $25.9 $21.9 $13.2 $12.7 $15.3 $89.0

Port Access $1.1 $3.1 $5.7 $6.5 $5.5 $21.9
Airport Access $14.1 $8.6 $1.9 $3.4 $4.7 $32.7

Multi-Modal Terminals $350.9 $59.9 $30.7 $6.2 $1.8 $449.5
Transit $0.2 $0.0 $0.1 $0.3 $0.3 $0.9

Total $408.6 $124.1 $66.1 $43.9 $32.3 $675.0  
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 SIGNIFICANT INTERMODAL PROJECTS 

 
  

 
 

Project Name Description of Work Phases 

State Funding 
for Intermodal 

Program  
Funding from 
Other Sources 

Piper Road Corridor Improvements Design, ROW acquisition and Construction of 
access to Charlotte County Airport 

GRANT $3.75   

Vandenberg Airport Access to airport terminal and Sligh Avenue to 
Vandenberg 

GRANT $2.00   

Port of Tampa Marine and upland improvement for 
intermodal cargo handling 

GRANT $7.51   

Treeline Extension Southwest 
International Airport 

Treeline Extension from Alico Road to SW 
International Airport – Treeline and midfield 
terminal access roads 

GRANT $0.80   

Port Manatee Four lane South Dock Street/Design and 
Construction 

GRANT $1.00   

Jacksonville Transit Authority  Convention Center ASE GRANT $10.40  
Orange County Lynx  Downtown Intermodal Terminal Facility – 

construction 
GRANT $1.50   

Fort Lauderdale International Airport Construct interchange terminal roadway GRANT $12.00   

South Florida Rail Corridor Double tracking GRANT $23.80 $42.50 

Miami Intermodal Center (MIC) Funding for engineering, ROW and 
construction 

GRANT $108.74 $323.50 

Port of Tampa Design of cargo operations intermodal facility GRANT $2.00  
Southwest Florida International Airport Cargo road improvements and ramp 

construction 
GRANT $1.90  

Jacksonville International Airport Flyover GRANT $2.50  

Hernando County Airport Construct South Access Connector to County 
Line Road 

GRANT $1.90  

 
                                                                  Note: $ are in Millions 
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 FINANCIAL SOUNDNESS 

 
KEY STATUTORY 
REQUIREMENTS 

The tentative work program must include a balanced 36-month forecast of cash and expenditures 
and a 5-year finance plan supporting the tentative work program.  s. 339.135(4)(b)4, F.S. 
 
The tentative work program shall be based on a complete, balanced financial plan for the State 
Transportation Trust Fund (STTF) and other funds managed by the Department. 
s. 339.135(3)(a), F.S. 
 
The Department shall maintain an available cash balance equivalent to not less than $50 million, 
or 5 percent of the unpaid balance of all State Transportation Trust Fund obligations (whichever 
amount is less) at the close of each quarter.  s. 339.135(6)(b), F.S. 
 
The budget for the turnpike system shall be planned as to provide for a cash reserve at the end 
of each fiscal year of not less than 5 percent of the unpaid balance of all turnpike system 
contractual obligations, excluding bond obligations, to be paid from revenues.  s. 338.241, F.S. 
 
A maximum of $3 billion of bonds may be issued to fund approved turnpike projects.   
s. 338.2275(1), F.S. 
 

COMMISSION FINDINGS The Tentative Work Program is based on a complete, balanced financial plan for the STTF. 
 
The lowest end-of-quarter cash balance (December 2004) for the STTF is $96.4 Million, which 
complies with the statutory minimum.  The average annual low point cash balance during the 
Tentative Work Program period will be $187.4 Million, which is 3.11% of estimated average 
outstanding obligations of $5.64 Billion. 
 
The lowest end-of-fiscal year cash balance (in June 2006) for the Turnpike General Reserve Fund 
is $26.3 Million, which complies with the statutory minimum.  
 
By the end of the Tentative Work Program period, $3.0 Billion of Turnpike bonds will be utilized. 
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 MAJOR FINANCIAL ASSUMPTIONS 

 
STATE 

TRANSPORTATION 
TRUST FUND 

Fuel Tax, Aviation Fuel and Motor Vehicle License Tag Fees are based on the Revenue Estimating 
Conference Forecast of October 2002.  
 
Federal aid funding levels are based on the Official Federal Aid Highway Forecast of July 2002. 
 
Annual transfer to Right of Way Acquisition and Bridge Construction Trust Fund for debt service.   
 

Fiscal Year Debt Service Fiscal Year Debt Service
03/04 $105.0 06/07 $155.4
04/05 $125.8 07/08 $172.8
05/06 $141.5  

$ are in Millions 
 
Grant Anticipation Revenue Vehicle (GARVEE) Bonds will be issued in the amount of $250 Million 
in FY 2005/06, $225 Million in FY 2006/07, and $50 Million in FY 2007/08.   
 
Decrease of $96.7 Million in long-term receivables from toll facilities for operating and 
maintenance costs through FY 2007/08. 
 
Increase of $200.6 Million in long-term receivables for toll facilities operating and maintenance 
costs through FY 2007/08. 
 
A $24 Million advance to the Turnpike General Reserve Fund for HEFT toll deferrals is planned to 
be repaid to the STTF in FY 2004/05 and FY 2005/06.  
 
A $110 Million advance to the Tampa Hillsborough County Expressway Authority in FY 2000/01 
through FY 2003/2004 is planned to be repaid in FY 2004/05. 
 
A $125 Million advance to Turnpike for defeasance of Sawgrass Expressway bonds is planned to 
be repaid to the STTF by FY 2004/05. 
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 The Advanced Construction (AC) Program - Advanced Construction projects, including Mobility 
2000 projects, are converted as needed to fund the work program.  It is anticipated that 85% of 
each year’s advanced construction projects will be converted to federal funds in the second year 
and 15% in the third year beginning in FY 2004/05. 
 
State Infrastructure Bank (SIB) - Federal and State funds set aside to fund the SIB program 
 

Fiscal Year  Fed Amount State Amount Fiscal Year Fed Amount State Amount
03/04 $12.0 $33.5 06/07 $10.0 $0.0
04/05 $12.0 $6.0 07/08 $0.0 $10.0
05/06 $12.0 $2.0  

$ are in Millions 
 

Miami Intermodal Center (MIC): 
 

• $787 Million is planned for phase I of MIC in fiscal years 2003/04 - 2007/08. 
• $269 Million of MIC projects are planned to be financed with federal (TIFIA) loans.  

Annual repayments are planned to start in FY 2006/07 totaling $35.8 Million through FY 
2007/08.  The primary pledge to repay this loan is the State Comprehensive Enhanced 
Transportation System (SCETS) fuel tax distributed to District 6, for Miami-Dade County. 

• $163.7 Million of MIC projects (rental car facility) are planned to be financed by federal 
TIFIA funds.  A $21.9 Million repayment through 2007/08 is planned to be offset by 
revenue generated from rental car facilities. 

• $86.6 Million of MIC projects are planned to be financed by Miami-Dade Expressway tolls 
and dedicated revenues. 

• A $25 Million SIB loan is planned in FY 2003/04.  SIB repayment of $2.5 Million annually is 
planned to start in FY 2005/06.  
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STATE 
TRANSPORTATION 

TRUST FUND 

CASH FORECAST 
 
 

$ are in Millions 
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 CASH FORECAST 

ANNUAL LOW POINT CASH BALANCE AND OUTSTANDING 
OBLIGATIONS 

STATE 
TRANSPORTATION 

TRUST FUND 

Note:  $ are in Millions. 
 

 The Department of Transportation is the only state agency that operates on a “cash flow” basis; 
that is, the Department is not required to have funds “on hand” to cover all existing outstanding 
obligations.  It may let contracts against revenue it expects to receive in the future.  The above 
chart displays for fiscal years 1993/94 through 2007/08 the annual low point cash balance 
(represented by the bars) and the outstanding obligations (represented by the shaded area).  
During the Tentative Work Program period FY 2003/04 through FY 2007/08, the average annual 
low point cash balance is projected to be $175.2 Million and the average annual outstanding 
obligations to be $5.637 Billion.  That is, cash “on hand” is projected to be 3.11% of outstanding 
obligations. 
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 MAJOR FINANCIAL ASSUMPTIONS 
 

TURNPIKE GENERAL 
RESERVE FUND 

 
 
 

Tentative Debt Service Coverage Ratio averages 2.0 on a net basis over the 5-year period as 
follows. 2.1, 2.2, 2.1, 1.9 and 1.9. 
 
Toll revenue forecast includes a toll rate increase in FY 04/05 on cash customers only on all 
Turnpike facilities except the Polk Parkway and Suncoast expansion projects.  SunPass customers 
will receive a 25% discount over cash customers.   
 
Bond funded commitments are financed utilizing “cash-flow bonding.”  This method allows bonds 
to be issued based on the anticipated expenditures in each fiscal year.  As a result, lower debt 
service is incurred in the initial years, which frees up cash.  
 
Bond Sales (Total $1,110 Million): 
 

November 2003 bond sale of $79 Million to fund the Western Beltway “C” construction and PE 
reimbursement, SR 710 Interchange, SR 417 Interchange, ROW for Jog Road Interchange, 
Ridge Road Interchange, acquire ROW to widen segments of the Beeline and Mainline, ROW 
and construction to widen Lantana Blvd., various PE reimbursements, HEFT median safety 
improvements, and SunNav ITS phase II fiber optic construction. 
 
July 2004 bond sale of $300 Million to fund Western Beltway “C” construction, widen the 
Beeline and Mainline in four locations, acquire ROW for Hollywood Blvd. Interchange, SR 408 
Interchange improvement, SunNav Phase III construction, repay General Revenue for bond 
sale deferrals and PE reimbursement for various projects. 
 
July 2005 bond sale of $265 Million to fund the SW 8th Street Interchange improvement, Jog 
Road Interchange construction, construction and PE reimbursement for two sections of the 
Western Beltway “C” and SunPass system improvements. 
 
July 2006 bond sale of $271 Million to fund the NW 74th Street Interchange ROW, Hollywood 
Blvd. Interchange improvement, widen the Mainline in three locations, PE reimbursements, 
ITS traffic surveillance and accident detection systems construction, Western Beltway “A” 
ramps, and SunPass improvements. 
 
Additional issues are planned for $195 Million in July of 2007 and $34 Million in July of 2008 
(outside this TWP) to finish funding commitments from preceding years. 
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Repayment to Districts 1 and 5 of $16.9 Million and $10.2 Million that began in FY 2001/02 are 
scheduled to be completed in FY 2005/06. 
 
The State Infrastructure Bank is providing a $65.1 Million construction loan for the Seminole II 
project in fiscal years 1999/00 through 2006/07 and a $16.9 Million interest cost loan over fiscal 
years 2003/04 through 2010/11.  The loans are scheduled to be repaid from the General Reserve 
Fund in fiscal years 2004/05 and 2005/06. 
 
Includes long-term operation and maintenance (O & M) loans from the State Transportation Trust 
Fund (STTF) for the SR 80 Interchange, Seminole Expressway II Project, and Suncoast Parkway.  
 

 
Fiscal Year SR 80 Seminole II Suncoast 

03/04 
04/05 
05/06 
06/07 
07/08 

$0.5  
$0.4  
$1.0  
$1.6  
$1.5  

$1.4  
$1.4  
$1.5  
$1.5  
$1.6  

$7.7  
$7.9  
$8.2  
$8.5  
$8.9   

 $ are in Millions 
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 CASH FORECAST 

 
$ are in Millions 

TURNPIKE GENERAL 
RESERVE FUND 
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 STABILITY OF PROJECT SCHEDULES 

 
KEY STATUTORY 
REQUIREMENTS 

The Department shall stabilize the tentative work program to ensure the timely and systematic 
completion of projects.  s. 337.015(4), F.S. 
 
The Department shall minimize changes and adjustments that affect the scheduling of project 
phases in the four common fiscal years contained in the adopted work program and the tentative 
work program.  s. 339.135(4)(b)3, F.S.  
 
The Department shall advance by one fiscal year all projects included in the second year of the 
previous adopted work program.  s. 339.135(4)(b)3, F.S.  
 
It is the intent of the Legislature that the first three years of the adopted work program stand as 
the commitment of the state to undertake transportation projects that local governments may 
rely on for planning purposes and in the development and amendment of the capital 
improvement elements of their local government comprehensive plans.  S. 339.135(4)(b)3, F.S. 
 

COMMISSION FINDINGS For the four common fiscal years (2003/04 to 2006/07), changes from the Adopted Work 
Program to the Tentative Work Program were as follows: 88.5% of project phases experienced 
no change in schedule or were advanced to an earlier fiscal year (DOT objective is at least 80%); 
9.8% of project phases were deferred to a later fiscal year within the four common fiscal years or 
moved out to a fiscal year beyond FY 2006/07; and 1.8% of project phases were deleted.  Note: 
Stability Report includes construction, right of way land, and public transportation product phases 
only. 
 
For the four common fiscal years, 88.6% of Road & Bridge project phases experienced no change 
in schedule or were advanced to an earlier fiscal year. 
 
For the four common fiscal years, 88.2% of Public Transportation project phases experienced no 
change in schedule or were advanced to an earlier fiscal year. 
 
Compared to last year’s Tentative Work Program, stability of this Tentative Work Program is the 
same. 
 
Excluding those project phases deferred/deleted/moved out at the request of local governments 
or other funding entities, 93.1% of project phases experienced no change in schedule or were 
advanced to an earlier year. 
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 STABILITY REPORT 

CHANGES FROM ADOPTED WORK PROGRAM TO THE TENTATIVE 
WORK PROGRAM 
(Construction, Right of Way Land, and Public Transportation Phases Only) 
 

SUMMARY TOTAL Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes/Advances 1,650 88.47%
(FY 03/04 - 06/07) Defers 105 5.63%

Moved Out 77 4.13%
Deletions 33 1.77%

Total 1,865 100.00%

 
 

ROADS AND BRIDGES Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes/Advances 1,023 88.65%
(FY 03/04 - 06/07) Defers 77 6.67%

Moved Out 37 3.21%
Deletions 17 1.47%

Total 1,154 100.00%
 
 

PUBLIC 
TRANSPORTATION 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes/Advances 627 88.19%
(FY 03/04 - 06/07) Defers 28 3.94%

Moved Out 40 5.63%
Deletions 16 2.25%

Total 711 100.00%

 
 

 LEGEND: 
 
NO CHANGES - No change in scheduled fiscal year.  
ADVANCES - Advanced to an earlier fiscal year.  
DEFERS - Deferred to a later fiscal year but remained in the four (4) common fiscal years.  
MOVED OUT - Moved out to new 5th year of the Tentative Work Program.  
DELETIONS - Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program.  
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 STABILITY REPORT 

STATEWIDE WORK PROGRAM 
 

REASONS FOR 215 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

External Influences
40.0%

DOT Priority Changes
10.2% Estimate Increases

10.2%

Other
9.8%

Project 
Combinations, 
Substitutions

17.7%

Production Schedule
12.1%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 1,599 85.74%
(FY 03/04 - 06/07) Advances 51 2.73%

Defers 105 5.63%
Moved Out 77 4.13%
Deletions 33 1.77%

Total 1,865 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 1,686 90.40%
(FY 03/04 - 06/07) Advances 51 2.73%

Defers 60 3.22%
Moved Out 57 3.06%
Deletions 11 0.59%

Total 1,865 100.00%
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 STABILITY REPORT 

DISTRICT 1 WORK PROGRAM 
 

REASONS FOR 41 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

External Influences
41.5%

Estimate Increases
9.8%

Project 
Combinations, 
Substitutions

39.0%

Other
7.3%

DOT Priority Changes
2.4%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 237 85.25%
(FY 03/04 - 06/07) Advances 0 0.00%

Defers 12 4.32%
Moved Out 20 7.19%
Deletions 9 3.24%

Total 278 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 255 91.73%
(FY 03/04 - 06/07) Advances 0 0.00%

Defers 5 1.80%
Moved Out 17 6.12%
Deletions 1 0.36%

Total 278 100.00%
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 STABILITY REPORT 

DISTRICT 2 WORK PROGRAM 
 

REASONS FOR 27 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

External Influences
44.4%

DOT Priority Changes
25.9%

Project 
Combinations, 
Substitutions

3.7%

Production Schedule
25.9%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 320 90.14%
(FY 03/04 - 06/07) Advances 8 2.25%

Defers 14 3.94%
Moved Out 6 1.69%
Deletions 7 1.97%

Total 355 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 332 93.52%
(FY 03/04 - 06/07) Advances 8 2.25%

Defers 8 2.25%
Moved Out 1 0.28%
Deletions 6 1.69%

Total 355 100.00%
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 STABILITY REPORT 

DISTRICT 3 WORK PROGRAM 
 

REASONS FOR 21 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

Estimate Increases
14.3%

External Influences
81.0%

Production Schedule
4.8%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 196 89.09%
(FY 03/04 - 06/07) Advances 3 1.36%

Defers 14 6.36%
Moved Out 6 2.73%
Deletions 1 0.45%

Total 220 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 213 96.82%
(FY 03/04 - 06/07) Advances 3 1.36%

Defers 3 1.36%
Moved Out 1 0.45%
Deletions 0 0.00%

Total 220 100.00%
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 STABILITY REPORT 

DISTRICT 4 WORK PROGRAM 
 

REASONS FOR 48 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

External Influences
20.8%

Other
6.3%

Estimate Increases
25.0%

DOT Priority Changes
8.3%

Project 
Combinations, 
Substitutions

6.3%

Production Schedule
33.3%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 249 82.72%
(FY 03/04 - 06/07) Advances 4 1.33%

Defers 37 12.29%
Moved Out 8 2.66%
Deletions 3 1.00%

Total 301 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 259 86.05%
(FY 03/04 - 06/07) Advances 4 1.33%

Defers 31 10.30%
Moved Out 6 1.99%
Deletions 1 0.33%

Total 301 100.00%
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 STABILITY REPORT 

DISTRICT 5 WORK PROGRAM 
 

REASONS FOR 46 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

External Influences
52.2%

Project 
Combinations, 
Substitutions

30.4%

Other
10.9%

DOT Priority Changes
6.5%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 178 77.06%
(FY 03/04 - 06/07) Advances 7 3.03%

Defers 15 6.49%
Moved Out 23 9.96%
Deletions 8 3.46%

Total 231 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 202 87.45%
(FY 03/04 - 06/07) Advances 7 3.03%

Defers 2 0.87%
Moved Out 19 8.23%
Deletions 1 0.43%

Total 231 100.00%
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 STABILITY REPORT 

DISTRICT 6 WORK PROGRAM 
 

REASONS FOR 25 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

External Influences
24.0%

DOT Priority Changes
16.0%

Estimate Increases
12.0%

Other
28.0%

Project 
Combinations, 
Substitutions

16.0%

Production Schedule
4.0%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 133 74.30%
(FY 03/04 - 06/07) Advances 21 11.73%

Defers 10 5.59%
Moved Out 11 6.15%
Deletions 4 2.23%

Total 179 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 139 77.65%
(FY 03/04 - 06/07) Advances 21 11.73%

Defers 8 4.47%
Moved Out 10 5.59%
Deletions 1 0.56%

Total 179 100.00%
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 STABILITY REPORT 

DISTRICT 7 WORK PROGRAM 
 

REASONS FOR 7 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

Production Schedule
14.3%

Other
42.9%

DOT Priority Changes
42.9%

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 215 94.30%
(FY 03/04 - 06/07) Advances 6 2.63%

Defers 3 1.32%
Moved Out 3 1.32%
Deletions 1 0.44%

Total 228 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 215 94.30%
(FY 03/04 - 06/07) Advances 6 2.63%

Defers 3 1.32%
Moved Out 3 1.32%
Deletions 1 0.44%

Total 228 100.00%
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 STABILITY REPORT 

TURNPIKE ENTERPRISE WORK PROGRAM 
 

REASONS FOR 0 
PROJECTS DEFERRED, 
DELETED OR MOVED 

OUT 

 
RESULTS Fiscal Year Category Number of Phases Percent of Total

4 Common Years No Changes 71 97.26%
(FY 03/04 - 06/07) Advances 2 2.74%

Defers 0 0.00%
Moved Out 0 0.00%
Deletions 0 0.00%

Total 73 100.00%
 

RESULTS WITHOUT 
EXTERNAL INFLUENCES 

Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 71 97.26%
(FY 03/04 - 06/07) Advances 2 2.74%

Defers 0 0.00%
Moved Out 0 0.00%
Deletions 0 0.00%

Total 73 100.00%
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 LINKAGE OF WORK PROGRAM WITH LONG 

RANGE GOALS AND SHORT RANGE OBJECTIVES 
 

KEY STATUTORY 
REQUIREMENTS 

The tentative work program is to be developed within the policy framework provided by the Short 
Range Objectives of the Florida Transportation Plan. s. 339.155(3)(b), F.S. 
 
The tentative work program shall be developed in accordance with the Florida Transportation Plan 
required in s. 339.155 and must comply with the program funding levels contained in the 
program and resource plan. s. 339.135 (4)(b)2, F.S.  
 

COMMISSION FINDINGS Short-range objectives contained in the 2002 Short Range Component of the 2020 Florida 
Transportation Plan are used to demonstrate linkage between this tentative work program and 
long-range goals.   
 
The Department met all five of the short-range objectives that are measured directly through the 
work program (the remaining objectives in the Short Range Component not covered in this  review 
are measured in other ways, such as through the annual performance and production review). 
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STATUTORY GUIDANCE At a minimum, the department’s goals shall address the following prevailing principles.  

Preservation – protecting the state’s transportation investment.  Preservation includes: 1.  
Ensuring that 80 percent of the pavement on the state highway system meets department 
standards; 2.  Ensuring that 90 percent of department-maintained bridges meet department 
standards; and 3.  Ensuring that the department achieves 100 percent of the acceptable 
maintenance standard on the state highway system.  s. 334.046(4)(a) F.S. 
 
 

LONG RANGE GOAL IN 
2020 PLAN 

Preservation and management of Florida’s transportation system. 
 

LONG RANGE 
OBJECTIVE 

Adequately maintain all elements of the transportation system to protect the public’s investment 
for the future. 
 

RESURFACING Short Range Objective:  Through Fiscal Year 2011, ensure that 80 percent of pavement on the 
State Highway System meets Department standards. 
 
Tentative Work Program: 
 

03/04 04/05 05/06 06/07 07/08
Percent Meeting Standards 81% 81% 81% 81% 81%

“Meets Department standards” means pavement in “Good” condition (rated 7 or above in pavement condition survey 
where one is worst and 10 is best). 
 

BRIDGES Short Range Objective:  Through Fiscal Year 2011, ensure that 90 percent of FDOT maintained 
bridges meet Department standards while keeping all FDOT maintained bridges open to the 
public safe. 
 
Tentative Work Program: 
 

 03/04 04/05 05/06 06/07 07/08
Percent Meeting Standards 93% 92% 91% 91% 91%

“Meets Department standards” means bridges in “Good” condition, i.e., not in need of repair or replacement.  The 
remaining bridges, while in need of repair or replacement, are safe for use by the public. 
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MAINTENANCE Short Range Objective:  Through Fiscal Year 2011, achieve 100 percent of the acceptable 

maintenance standard on the State Highway System. 
 
Tentative Work Program: 
 

 03/04 04/05 05/06 06/07 07/08
Percent Achieved 100% 100% 100% 100% 100%

“Acceptable maintenance standard” is based on the Department’s evaluation of its performance using the Maintenance 
Rating Program.  This system grades five maintenance elements and arrives at a composite state score based on a 
scale of 1 to 100. 
 
 

STATUTORY GUIDANCE The prevailing principles to be considered in planning and developing an integrated, balanced 
statewide transportation system are preserving the existing transportation infrastructure; 
enhancing Florida’s economic competitiveness; and improving travel choices to ensure mobility.  
s. 334.046(1), F.S. 
 

LONG RANGE GOAL IN 
2020 PLAN 

A transportation system that enhances Florida’s economic competitiveness. 
 

LONG RANGE 
OBJECTIVE 

Establish, construct and manage Florida’s Strategic Intermodal System (SIS).  Provide for smooth 
and efficient transfers for both passengers and freight between seaports, airports, railroads, 
highways and other elements of the SIS.  Reduce delay for people and goods movement through 
increased system efficiency and multimodal capacity. 
 

FLORIDA INTRASTATE 
HIGHWAY SYSTEM 

Short Range Objective:  Through Fiscal Year 2011, commit approximately 50 percent of the 
highway capacity improvement program for capacity improvements on the FIHS. 
 
Tentative Work Program: 
 

 03/04 04/05 05/06 06/07 07/08 Average
Percent FIHS 68.8% 66.4% 65.1% 58.0% 53.3% 63.3%
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STATUTORY GUIDANCE The Department shall minimize changes and adjustments that affect the scheduling of project 

phases in the four common fiscal years contained in the previous adopted work program and the 
tentative work program.  s. 339.135(4)(b)3, F.S.  
 

LONG RANGE GOAL IN 
2020 PLAN 

Travel choices to ensure mobility, sustain the quality of the environment, preserve community 
values and reduce energy consumption. 

 
WORK PROGRAM 

STABILITY 
Short Range Objective:  Implement the priorities of metropolitan planning organizations and local 
governments in annually maintaining or advancing the schedule of at least 80 percent of project 
phases in the Department’s adopted work program. 
 
Tentative Work Program:  The percent of project phases maintained or advanced during the 
Tentative Work Program period is 88.5%.  (See pages 34 and 35.) 
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 PRODUCTION CAPACITY 

 
KEY STATUTORY 
REQUIREMENTS 

As part of its evaluation, the Transportation Commission is to ensure that the Tentative Work 
program can be produced with available resources.  Therefore, the Commission asked the 
Department to document what additional level of preliminary engineering consultant resources, if 
any, is programmed to produce the Tentative Work Program.  339.135(4)(g), F.S.  
 

COMMISSION FINDINGS In order to meet ongoing production demands, preliminary engineering consultant funding levels 
are higher in each year of the Tentative Work Program than in the Adopted Work Program, for a 
total net increase in the Tentative of $261.8 million for preliminary engineering consultants. 
 
Existing resources should be adequate to produce the Tentative Work Program. 
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 COMPLIANCE WITH APPROVED LOCAL 
GOVERNMENT COMPREHENSIVE PLANS 
 

KEY STATUTORY 
REQUIREMENTS 

The Department of Community Affairs (DCA) must review the Tentative Work Program and 
transmit to the Florida Transportation Commission a list of those projects and project phases 
contained in the Tentative Work Program which are identified as being inconsistent with approved 
local government comprehensive plans.  s. 339.135(4)(f), F.S.  
 

COMMISSION FINDINGS The 2002 Florida Legislature, through HB 261, section 26, removed the requirement that the 
Commission shall consider the DCA list as part of its evaluation of the tentative work program.  
However, DCA is still required to submit the list of projects found inconsistent with approved local 
government comprehensive plans.  We feel it is prudent to acknowledge receipt of the DCA list 
and to ensure that the Department worked with the affected local governments and appropriate 
metropolitan planning organizations to resolve the inconsistencies. 
 
The Department of Community Affairs (DCA) identified sixteen (16) project phases that are 
inconsistent with approved local government comprehensive plans. 
 
Through discussion with district and central office staff regarding these projects, the Commission 
verified that all inconsistencies were being resolved satisfactorily.   
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 METROPOLITAN PLANNING ORGANIZATIONS 

OBJECTIONS AND REQUESTS 
 

KEY STATUTORY 
REQUIREMENTS 

A metropolitan planning organization (MPO) or board of county commissioners may file an 
objection with the Secretary to any project rescheduled or deleted from the district work program 
that was included in the MPO's Transportation Improvement Plan and is contained in the last four 
years of the Department's Adopted Work Program.  s. 339.135(4)(c), F.S.  
 
An MPO or board of county commissioners may request to the district secretary further 
consideration of any specific project not included or not adequately addressed in the district work 
program.  s. 339.135(4)(d), F.S. 
 
The district secretary shall acknowledge and revie w all such requests and forward copies to the 
Secretary and Commission.  The Commission shall include such requests in its evaluation of the 
Tentative Work Program.  s. 339.135(4)(d), F.S.  

 
 

COMMISSION FINDINGS There were no objections filed for a project rescheduled in the district work program that was 
included in the MPO's Transportation Improvement Plan (TIP) and contained in the last four years 
of the Department's Adopted Work Program. 
 
There were seven (7) comments and requests from three planning organizations made for further 
consideration of projects not included or not adequately addressed in the district work programs. 
 
Through discussions with district and central office staff and review of correspondence, the 
Commission verified that the districts reviewed and acknowledged all comments and requests 
submitted by local governments. 
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 Requests by MPOs for Projects Not Included in the Tentative Work Program or Not 

Adequately Addressed in the Tentative Work Program 
 

  
GAINESVILLE 

METROPOLITAN 
TRANSPORTATION 

PLANNING 
ORGANIZATION 

Request:  The MTPO requested that the Department add one additional project to fund a design 
study for SW 20th Avenue to determine the remaining priorities in Charrette Phase 1B. 
 
Response:  District Two responded that the Department will fund this request through the District 
Planning Work Program. 
 

 Request:  The MTPO requested the Department implement as many of the SW 13th Street 
Charrette strategies as possible into the US 441 resurfacing project. 
 
Response:  District Two responded that the Department will work with MTPO staff to implement 
as many of the strategies as possible. 
 

 Request:  The MTPO asked the Department to construct sidewalks on SW 20th Avenue from 
Sugarfoot Village east to SW 62nd Boulevard with enhancement funds consistent with the Tower 
Road/SW 24th Avenue Charrette.   
 
Response:  The District responded that no additional enhancement funds are available for this 
project.  However, it will continue to search for funds for the project.   
 
 

PENSACOLA 
URBANIZED AREA 

METROPOLITAN 
PLANNING 

ORGANIZATION 

Request:  The MPO requested the Department work with Santa Rosa County to advance the 
purchase of right of way and multi-lane construction of Avalon Boulevard, from I-10 to US 90. 
 
Response:  District Three responded during the public hearing that it would work with the county 
on this project.   
 
 

HILLSBOROUGH 
COUNTY 

METROPOLITAN 
PLANNING 

O  

Request:  The MPO recommended that $600,000 in XU funds be allocated to the MPO’s Long 
Range Transportation Plan updates and to data collection, stating the funds could come from the 
$2,000,000 in XU funds programmed for the HARTline Streetcar Expansion project in FY 07/08.  
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ORGANIZATION Response:  District Seven responded by allocating $600,000 in XU funds to the Long Range Plan 
updates and data collection by removing $600,000 from the HARTline Streetcar Expansion Project 
leaving a balance of $1,400,000 in FY 07/08 for the Streetcar Expansion project.   
 

 Request:  The MPO requested that the MPO process a TIP amendment to allocate $1,000,000 of 
unprogrammed current year CMAQ funds to the HARTline Streetcar project. 
 
Response:  District Seven responded by allocating $1,000,000 from current year (FY 02/03) 
CMAQ reserve box funds to the HARTline Streetcar project. 
 

 Request:  The MPO requested that the Department carry over any remaining funds in the CMAQ 
“box” into FY 2003 and that the MPO process a TIP amendment to advance $210,000 in CMAQ 
funds from FY 04/05 to FY 03/04 for the University North Transportation Initiative (UNTI). 
 
Response:  District Seven responded that during the development of the next Work Program 
cycle, the Department will carry forward any remaining funds in the FY 02/03 CMAQ reserve box 
into FY 03/04 in an effort to advance the $210,000 University North Transportation Initiative 
project currently programmed in FY 04/05.   
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 COUNTY TRANSPORTATION PROGRAMS 
 

KEY STATUTORY 
REQUIREMENTS 

The 2000 Legislature created two county incentive grant programs.  
 

• County Incentive Grant Program (CIGP).  The purpose of this program is to provide grants 
to counties to improve a transportation facility which is located on the State Highway 
System or which relieves traffic congestion on the State Highway System.  To be eligible 
for consideration, a project must be consistent with local MPO plans and local government 
comprehensive plans.  The Department must consider the following criteria for evaluating 
projects for CIGP: 

 
o The extent to which the project will encourage, enhance, or create economic 

benefits; 
o The likelihood that assistance would enable the project to proceed at an earlier 

date than the project could otherwise proceed; 
o The extent to which assistance would foster innovative public -private partnerships 

and attract private debt or equity investment; 
o The extent to which the project uses new technologies, including intelligent 

transportation systems, which enhance the efficiency of the project; 
o The extent to which the project helps to maintain or protect the environment; and 
o The extent to which the project includes transportation benefits for improving 

intermodalism and safety.  s. 339.2817, F.S.  
 

• Small County Outreach Program (SCOP).  The purpose of this program is to assist small 
county governments in resurfacing or reconstructing county roads or in constructing 
capacity or safety improvements to county roads.  Small county being defined as any 
county with a population of 150,000 or less as determined by the most recent official 
estimate.  Funds allocated under this program are in addition to any funds provided for 
the Small County Road Assistance Program.  The Department shall fund 75 percent of the 
cost of SCOP projects.  In determining a county’s eligibility for assistance, the Department 
may consider whether the county has attempted to keep county roads in satisfactory 
condition.  The following criteria shall be used to prioritize road projects for funding under 
the program: 

 
o The primary criterion is the physical condition of the road as measured by the 

Department. 
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o As secondary criterion, the Department may consider: 
§ Whether a road is used as an evacuation route; 
§ Whether a road has high levels of agricultural travel; 
§ Whether a road is considered a major arterial route; 
§ Whether a road is considered a feeder road; and 
§ Other criteria related to the impact of a project on the public road system 

or on the state or local economy as determined by the Department.  s. 
339.2818, F.S.   

 
The 1999 Legislature created the Small County Road Assistance Program (SCRAP).  The 
purpose of this program is to assist small county governments in resurfacing or reconstructing 
county roads.  Small county being defined as any county with a population of 75,000 or less 
according to 1990 federal census data.  Beginning in FY 1999/00 until FY 2009/10 up to $25 
million annually from the State Transportation Trust Fund may be used for the purpose of 
funding SCRAP.  s. 339.2816(1)-(3), F.S.  Small counties shall be eligible to compete for these 
funds for resurfacing or reconstruction projects on county roads that were part of the county 
road system on June 10, 1995.  Capacity improvements on county roads are not eligible for 
funding.  In determining a county’s eligibility for assistance under this program, the 
Department may consider whether the county has attempted to keep county roads in 
satisfactory condition and the extent to which the county has offered to provide a match of 
local funds.  At a minimum, small counties shall be eligible only if: 
 

• The county has enacted the maximum rate of the local option fuel tax authorized by s. 
336.025(1)(a) and has imposed an ad valorem millage rate of at least 8 mills; or 

• The county has imposed an ad valorem millage rate of 10 mills. 
The following criteria shall be used to prioritize road projects for funding under the program: 

• The primary criterion is the physical condition of the road as measured by the 
Department. 

• As secondary criterion, the Department may consider: 
o Whether a road is used as an evacuation route; 
o Whether a road has high levels of agricultural travel; 
o Whether a road is considered a major arterial route; 
o Whether a road is considered a feeder road; and 
o Other criteria related to the impact of a project on the public road system or on 

the state or local economy as determined by the Department.  s. 339.2816, 
F.S.   
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COMMISSION FINDING The County Incentive Grant Program and Small County Outreach Program were created by the 
2000 Florida Legislature with the passage of Senate Bill 862.  These two programs were originally 
funded through FY 2002/03 by an annual non-recurring general revenue appropria tion of $125 
million.  However, in light of the emphasis in state government on zero based budgeting 
principles and the concerns regarding a tight general revenue picture due to an economic 
slowdown the general revenue funds for these activities were not requested in FY 2002/03.  
There was no mechanism to fund these two programs in FY 2003/04 and 2004/05.  Future 
funding will be derived from the service charge that had been collected on the proceeds from the 
local option fuel tax.  The service charge will no longer be assessed beginning on July 1, 2006.  
The increased revenue derived from this action will be deposited in the STTF to fund the County 
Incentive Grant Program and the Small County Outreach Program.  Projects have not yet been 
identified for funding from these programs, but the money is “boxed” for FY 2005/06 through FY 
2007/08.   
 
Projects identified for funding under the Small County Road Assistance Program in the Tentative 
Work Program were selected and prioritized as required by statute. 
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 TRANSPORTATION OUTREACH PROGRAM (TOP) 
 

KEY STATUTORY 
REQUIREMENTS 

The Transportation Outreach Program (TOP) is dedicated to funding transportation projects of a 
high priority based on the prevailing principles of preserving the existing transportation 
infrastructure; enhancing Florida’s economic growth and competitiveness; and improving travel 
choices to ensure mobility.  Eligible projects include those for planning, designing, acquiring rights 
of way for, or constructing the following: 
 

• Major highway improvements on: 
o The Florida Intrastate Highway System; 
o Feeder roads which provide linkages to major highways; 
o Bridges of statewide or regional significance; 
o Trade and economic development corridors; 
o Access projects for freight and passengers; and  
o Hurricane evacuation routes. 

• Major public transportation projects including: 
o Seaport projects which improve cargo and passenger movements; 
o Aviation projects which increase passenger enplanements and cargo activity; 
o Transit projects which improve mobility on interstate highways, or which improve 

regional or localized travel; 
o Rail projects that facilitate the movement of passengers and cargo including 

ancillary pedestrian facilities; 
o Spaceport Florida Authority projects which improve space transportation capacity 

and facilities consistent with the provisions of s. 331.360; and 
o Bicycle and pedestrian facilities that add to or enhance a statewide system of 

public trails. 
• Highway and bridge projects that facilitate retention and expansion of military 

installations, or that facilitate reuse and development of any military base designated for 
closure by the Federal Government. 

 
TOP projects may be proposed by any local government, regional organization, economic 
development board, public or private partnership, metropolitan planning organization, state 
agency, or other entity engaged in economic development activities.   
 
Funding under the TOP program shall use the following mechanisms to prioritize proposed 
projects: 
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• Projects funded under this program should provide for increased mobility on the state’s 
transportation system.  Projects, which have local or private matching funds, may be 
given priority over other projects. 

• Establishment of a funding allocation under this program reserved to quickly respond to 
transportation needs of emergent economic competitiveness development projects that 
may be outside the routine project selection process.    

• Establish innovative financing methods to enable the state to respond in a timely manner 
to major or emergent economic development related transportation needs that require 
timely commitments. 

 
In addition to complying with the prevailing principles stated above, to be eligible for funding 
under the program, projects must meet the following minimum criteria: 

• The project or project phase selected can be made production ready within a five year 
period following the end of the current fiscal year; 

• The project is listed in an outer year of the five year work program and can be made 
production ready and advanced to an earlier year of the five year work program; 

• The project is consistent with a current transportation system plan including, but not 
limited to, the Florida Intrastate Highway System, aviation, intermodal/rail, seaport, 
spaceport, or transit system plans; 

• The project is not inconsistent with an approved local comprehensive plan or any local 
government within whose boundaries the project is located in whole or in part or, if 
inconsistent, is accompanied by an explanation of why the project should be undertaken; 

• One or more of the minimum criteria listed may be waived for a statewide or regionally 
significant transportation project of critical concern.  

 
For the purposes of funding projects under the TOP program, the Department shall allocate from 
the State Transportation Trust Fund in its program and resource plan a minimum of $60 million 
each year beginning in FY 2001/02.  s. 339.137, F.S.  
 

COMMISSION FINDINGS The Transportation Outreach Program Advisory Council has not convened, therefore, no specific 
projects have been recommended for funding.  However, the TOP item in the Tentative Work 
Program reflects protection of funding for future projects.    
 
Regarding TOP funding levels, the tentative work program includes funding in excess of the $60 
million minimum.   
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 FLORIDA INTRASTATE HIGHWAY SYSTEM 

FUNDING 
 

KEY STATUTORY 
REQUIREMENTS 

The Department shall plan and develop a proposed Florida Intrastate System Plan, which shall 
delineate a statewide system of limited access facilities and controlled access facilities.  The plan 
shall provide a statewide transportation network that allows for high-speed and high-volume 
traffic movements within the state.  s. 338.001(1), F.S.   
 
For purposes of developing the plan, the Department shall allocate the following amounts: 
 

• Beginning in FY 1993/94 and for each fiscal year thereafter, the minimum amount 
allocated shall be based on the FY 1992/93 allocation of $151.3 million adjusted annually 
by the change in the Consumer Price Index for the prior fiscal year compared to the CPI 
for FY 1991/92.  

• After FY 1993/94, no funds from the above shall be allocated to Turnpike projects.  
s.338.001(6), F.S.  

 
COMMISSION FINDING The Tentative Work Program plans to commit far in excess of the amounts required by statute 

over the 5-year period.  Funds contained in the Tentative Work Program for right of way and 
construction of the Florida Intrastate Highway System total approximately $5.0 billion over the 
five years (not including Turnpike funds). 
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 FLORIDA INTRASTATE HIGHWAY SYSTEM 

 
 
 
 
 

PROGRAMMED FUNDS 
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Required Minimum $199.0 $203.9 $209.0 $214.0 $219.2

Programmed $1,478.2 $1,170.1 $884.9 $641.2 $864.8

03/04 04/05 05/06 06/07 07/08

 

 Includes Construction, Right of Way, and Support that improves mobility, but excludes Turnpike, Federal Interstate, 
Local, Bond, and ACIx funds. 
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 PUBLIC TRANSPORTATION FUNDING 

 
 

KEY STATUTORY 
REQUIREMENTS 

Beginning in fiscal year 2000/01, and each year thereafter, a minimum of 15% of all state 
revenues deposited into the State Transportation Trust Fund shall be committed annually by the 
Department for public transportation projects.  s. 206.46(3), F.S. 
 
 

COMMISSION FINDING The Tentative Work Program is planned to exceed the statutory minimum for fiscal years 
2003/04- 2007/08, in which an average of 16.6% is programmed for public transportation 
projects. 
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 STATE FUNDED PUBLIC TRANSPORTATION 

 
 
 

PERCENT OF TOTAL 
STATE REVENUE TO 

PROGRAM PLAN 
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03/04 04/05 05/06 06/07 07/08
 

 (in Millions) 03/04 04/05 05/06 06/07 07/08
Annual Program $419.8 $374.2 $377.3 $371.2 $383.9
Total STTF Allocations $2,167.8 $2,242.5 $2,318.1 $2,409.9 $2,492.7
Program as % of Allocation 19.4% 16.7% 16.3% 15.4% 15.4%
15% Requirement $325.2 $336.4 $347.7 $361.5 $373.9  
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 FUND DISTRIBUTION 

 
KEY STATUTORY 
REQUIREMENTS 

The Department shall, for the purpose of developing a tentative work program, allocate funds to 
the districts as follows: 
 

• Funds for new construction based on equal parts of population and motor fuel tax 
collections;  

• Funds for resurfacing, bridge repair and rehabilitation, bridge fender system construction 
and repair, public transit projects except public transit block grants, and other programs 
with quantitative needs assessments based on the results of these needs assessments; 
and 

• Funds for public transit block grants shall be allocated pursuant to section s. 341.052, F.S. 
s. 339.135(4)(a)1, F.S. 

 
For the period of July 1, 1998, through June 30, 2007 the Department shall, to the maximum 
extent feasible, program sufficient funds in the tentative work program such that the percentage 
of turnpike toll and bond financed commitments in South Florida (Dade, Broward and Palm Beach 
Counties) be at least 90 percent of the net toll collections attributed to users of the turnpike 
system in South Florida.  s. 338.231(4), F.S.  
 
 

COMMISSION FINDINGS Funds allocated to each district for development of the Tentative Work Program were allocated 
according to statutory requirements.  Schedules A & B of the Tentative Work Program 
Instructions were reviewed by Commission Staff to confirm that funds were allocated according to 
statutory requirements. 
 
The Tentative Work Program is planned so that 111.4% of turnpike tolls collected in South Florida 
are programmed in South Florida, exceeding the statutory requirement that 90% of such toll 
collections be programmed in South Florida. 
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 STATE COMPREHENSIVE ENHANCED 

TRANSPORTATION SYSTEM TAX DISTRIBUTION 
 
 

KEY STATUTORY 
REQUIREMENTS 

The Department shall use State Comprehensive Enhanced Transportation System (SCETS) Tax 
proceeds only for projects in the adopted work program in the district in which the tax proceeds 
are collected and, to the maximum extent feasible, such money shall be programmed for use in 
the county where collected.  s. 206.608(2), F.S. 
 
 

COMMISSION FINDINGS In development of the Tentative Work Program, SCETS Tax proceeds were allocated to each 
district according to statutory requirements.   
 
To the maximum extent feasible, such funds were programmed in the county where collected. 
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 COMPLIANCE WITH APPLICABLE LAWS AND 

POLICIES 
 

KEY STATUTORY 
REQUIREMENTS 

The law directs the Commission to conduct an in-depth evaluation of the tentative work program 
for compliance with applicable laws and Departmental policies.  s. 20.23(b)2, F.S.   In order to 
verify compliance with numerous laws and policies prescribing the content and process for 
development of the work program, Commission staff developed questions keyed to requirements.  
The Department responded to all questions in writing, and responses were reviewed by 
Commission staff, along with documentation where appropriate.  (See Appendix A for a copy of 
the questions and the Department’s responses.) 
 
Several major requirements were highlighted earlier in this report; the remainders are covered in 
individual questions and responses. 
 
 

COMMISSION FINDING The Tentative Work Program for FY 2003/04 through 2007/08 is in compliance with applicable 
state laws and Departmental policies. 
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 PUBLIC COMMENTS 

 
KEY STATUTORY 
REQUIREMENTS 

The law requires that the Commission hold a statewide public hearing on the tentative work 
program and that it shall appoint a time and place for the hearing, at which time it shall hear all 
questions, suggestions or comments offered by the public.  s. 339.135(4)(g), F.S. 
 
Although not required by statute, an important function of the statewide public hearing is to 
identify and provide public notice of projects that have been added to, advanced within, deferred, 
moved out of, or deleted from the tentative work program after the public hearings were 
conducted in the districts.  
 

COMMISSION FINDINGS The public hearing to review the Tentative Work Program for FY 2003/04 – 2007/08 was held 
March 4, 2003 at 8:30 a.m. in the Florida Department of Transportation Auditorium, 605 
Suwannee Street, Tallahassee, Florida. 
 
There were no public comments. 
 
Audio and video documentation of the public hearing are available by contacting the 
Transportation Commission Office.   

 
Pages 67 - 69 list the projects changed after the public hearings conducted in the districts. 

 



REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 PAGE 67 
 
 

 
 PROJECTS CHANGED AFTER PUBLIC HEARINGS 

Fiscal Years 03/04 – 07/08 
  

DISTRICT 1  
Item 

 
Description 

 
Action 

1984781 CR 765A @ Br. # 010005 – 8 Miles North of US 41 Deferred Construction Phase from FY 05/06 to FY 06/07  

4147341 I-75 from Broward County Line to Lee County Line Added Construction Phase to FY 04/05  

4084401 CR 901 @ Vanderbilt Drive Br. #030176 
Cocohatchee River 

Moved Out Construction Phase from FY 06/07 to FY 09/10  

4147621 US 17 from North of Turner Avenue to South of 
County Line 

Added Construction Phase to FY 05/06  

1939573 SR 29 from Hendry County Line to SR 78 Added Construction Phase to FY 03/04  

1941002 US 17 from North of DeSoto County Line to 3rd 
Avenue 

Added Construction Phase to FY 05/06  

1986441 County Line Road @ Br. #064001 & 064107 over 
Oak Drain 

Deferred Construction Phase from FY 04/05 to FY 05/06  

4092151 O Roberts Rd @ Br. # 064066 1 mile West of CR 
663 

Deferred Construction Phase from FY 04/05 to FY 05/06  

4084411 Kelly Roberts Road @ Br. # 064043 Buckhorn Creek Moved Out Construction Phase from FY 06/07 to FY 09/10 

1939571 SR 29 from Nobles Road to Glades County Line Added C onstruction Phase to FY 03/04  

1955362 US 41 from Calloosahatchee to Bus 41 Added Construction Phase to FY 05/06  

4147291 I-75 from Collier County Line to Charlotte County 
Line 

Added Construction Phase to FY 04/05  

4147331 I-75 from Ft. Myers RTMC/System Added Construction Phase to FY 04/05  

4147371 I-75 from Collier County Line to Charlotte County 
Line 

Added Construction Phase to FY 04/05  

1996761 Key Royal Drive @ Br. # 136501 Deferred Construction Phase from FY 05/06 to FY 06/07  

1973092 SR 60 from Nalcrest Creek to East of Tiger Lake Added Construction Phase to FY 05/06  

1973323 US 17 from SR 544 to South of US 92 Deferred Construction Phase from FY 03/04 to FY 04/05  

4081371 SR 33 @ US 92  Deferred Construction Phase from FY 04/05 to FY 05/06  

4147351 I-75 Sarasota TMC/Building Added Construction Phase to FY 04/05  

4147361 I-75 Sarasota TMC/Building Added Construction Phase to FY 04/05  

4147421 US 41 @ Salford Boulevard Added Construction Phase to FY 03/04  

 
 

DISTRICT 2  
Item 

 
Description 

 
Action 

2108062 SR 51 @ Winderweedle and Hamilton Street Deferred Right-of-Way Phase from FY 03/04 to FY 04/05  
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DISTRICT 3  
Item 

 
Description 

 
Action 

4134301 SR 75 from SR 30 to SR 30A Added Right-of-Way Phase to FY 03/04 

4146611 SR 10A @ Shoemaker Street Added Right-of-Way Phase to FY 04/05 

 
 

DISTRICT 4  
Item 

 
Description 

 
Action 

2282474 Broward County Pavement Marking & Signing Deleted Construction Phase from FY 03/04  

4093542 I-595/I-95 from SB 1-95 to WB I-595 Deleted Right-of-Way Phase from FY 07/08  

2288531 SR A1A from Flamingo Drive to St. Lucie Boulevard Deleted Right-of-Way Phase from FY 03/04  

2298662 Palm Beach County Pavement Marking and Signing Added Construction Phase to FY 04/05 

2298663 Palm Beach County Pavement Marking and Signing Deferred Construction Phase from FY03/04 to FY 06/07 & 
FY07/08 

2298664 Palm Beach County Pavement Marking and Signing Deleted Construction Phase from FY 05/06 

4138001 SR 802 resurfacing  Deleted Construction Phase from FY 07/08 

4142591 SR 786 @ US 1 Deleted Construction Phase from FY 03/04 

4142671 SR 80 @ Entrada Acres Deleted Construction Phase from FY 03/04 

 
 

DISTRICT 5  
Item 

 
Description 

 
Action 

4147691 SR 5 @ Outfall from SR 5 @ Palm Avenue Added Construction Phase to FY 03/04 

4147681 SR 200 @ I-75 Added Construction Phase to FY 04/05 

 
 

DISTRICT 6  
Item 

 
Description 

 
Action 

4122701 SR 9 from SR 5 to SR 90 Deleted Construction Phase from FY 06/07  

2516841 SR 9A Golden Glades Multimodal Terminal Deferred Construction Phase from FY 04/05 to FY 05/06 
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DISTRICT 7  

Item 
 

Description 
 

Action 

2564192 SR 54 from 4th Street to US 301 Added Construction Phase to FY 5/06 

2572982 CR 578 from US 19 to Cobblestone Added Right-of-Way Phase to FY 03/04 

4134701 I-275 from North of 28th Street to South of 22nd 
Street 

Added Construction Phase to FY 03/04 

4135811 SR 600 from North of Gandy Blvd. To Fair Oaks 
Avenue 

Added Construction Phase to FY 03/04 

4147521 I-75 from US 301 to I-275 Added Construction Phase to FY 05/06 

4072337 I-275 from Bearss Avenue to I-75 Deferred Construction Phase from FY 05/06 to FY 07/08 

4147471 I-275 from Fowler Avenue to Bearss Avenue Deferred Construction Phase from FY 03/04 to FY 04/05 

4147551 I-275 from South of Skyway Bridge to FDOT D7 FHP Deleted Construction Phase from FY 03/04  
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Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-1 
 
 

 

QUESTION  1:   Was the District Work Program developed cooperatively from the outset with the various metropolitan planning organizations 

(MPO's) and boards of county commissioners?  Does the District Work Program include, to the maximum extent feasible, the 

transportation improvement programs of MPOs, and changes to the improvement programs, which have been submitted to the 

department?  339.135(4)(c)2, F.S. 

 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike Yes 

 

QUESTION  2:   Did the district receive a list of project priorities from each MPO by October 1, 2001)?  339.135(4)(c)2 and 339.175(7)(b), F.S. 

 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike Yes 

 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-2
 
 

 

QUESTION  3:    Did the district reschedule or delete any project(s) from the District Work Program which is part of the MPO's transportation 

improvement program and is contained in the last 4 years of the Department's Adopted Work Program for Fiscal Years 2001-

02/2004-05?  If yes, then did the district provide the MPO with written justification prior to submittal of the district work program to 

the central office (by November 27, 2001).  Please provide a copy of such written justification.  339.135(4)(c)3, F.S. 

 

District Response District Response 

1 Yes, Yes 
copy provided 

5 Yes, Yes 
copy provided 

2 Yes, Yes 
copy provided 

6 Yes, Yes 
copy provided 

3 Yes, Yes 
copy provided 

7 Yes, Yes 
copy provided 

4 Yes, Yes 
copy provided 

Turnpike No 

 

 

QUESTION  4:   Did any MPO file an objection of such rescheduling or deletion with the Secretary (by December 11, 2001)?  If yes, provide a copy 

of such objection.  339.135(4)(c)3, F.S. 

 

District Response District Response 

1 No 5 No 

2 No 6 No 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-3
 
 

3 No 7 No 

4 No Turnpike No 

 

 

QUESTION  5:   Did the Secretary approve the rescheduling or deletion?  If yes, provide a copy of objections for projects approved for rescheduling 

or deletion by the Secretary.  Note:  The Commission shall include such objections in its evaluation of the Tentative Work 

Program only when the Secretary has approved the rescheduling or deletion.  339.135(4)(c)3, F.S. 

 

District Response District Response 

1 N/A 5 N/A 

2 N/A 6 N/A 

3 N/A 7 N/A 

4 N/A Turnpike N/A 

 

 

QUESTION  6:   Was a public hearing held on the District Work Program prior to its submission to the central office?  If yes, provide a copy of 

such notice of the public hearing.  Note:  The public hearing must be held in at least one urbanized area in the district.  

339.135(4)(d), F.S. 

 

District Response District Response 

1 Yes, Yes 5 Yes, Yes 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-4
 
 

copy provided copy provided 
2 Yes, Yes 

copy provided 
6 Yes, Yes 

copy provided 
3 Yes, Yes 

copy provided 
7 Yes, Yes 

copy provided 
4 Yes, Yes 

copy provided 
Turnpike Yes, Yes 

copy provided 
 

 

QUESTION  7:   Were presentations given by the department at MPO meetings to determine the necessity of making changes to projects 

included or to be included in the District Work Program and to hear requests for new projects to be added to, or existing projects 

to be deleted from, the District Work Program?  If yes, provide a copy of the agenda or date, time and location of each such MPO 

meeting.  Did these meetings also include boards of county commissioners of counties not represented by MPOs?  

339.135(4)(d), F.S. 

 

District Response District Response 

1 Yes, Yes 
copy provided 

5 Yes, Yes 
copy provided 

2 Yes, Yes 
copy provided 

6 Yes, Yes 
copy provided 

3 Yes, Yes 
copy provided 

7 Yes, Yes 
copy provided 

4 Yes, Yes 
copy provided 

Turnpike Yes, Yes 
copy provided 

 

 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-5
 
 

QUESTION  8:   Did the district provide the appropriate MPO with written explanation for any project which is contained in the MPO's 

transportation improvement program and which is not included in the District Work Program?  If yes, provide a copy of such 

written explanation.  339.135(4)(d), F.S. 

 

District Response District Response 

1 Yes 
copy provided 

5 Yes 
copy provided 

2 Yes 
copy provided 

6 Yes 
copy provided 

3 Yes  
copy provided 

7 Yes 
copy provided 

4 Yes 
copy provided 

Turnpike N/A- consistent 
with TIP 

 

 

QUESTION  9:   Did the district receive any written requests from MPOs for further consideration of any specific project not included or not 

adequately addressed in the District Work Program?  If yes, provide a copy of such written request.  339.135(4)(d), F.S. 

 

District Response District Response 

1 No 5 No 
2 Yes 

copy provided 
6 No 

3 Yes 
copy provided 

7 Yes 
copy provided 

4 No Turnpike No 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-6
 
 

 

 

QUESTION 10:   Did the district acknowledge and review all such requests prior to the submission of the District Work Program to the central 

office?  If yes, provide a copy of such acknowledgment.  339.135(4)(d), F.S. 

 

District Response District Response 

1 N/A 5 N/A 
2 Yes 

copy provided 
6 N/A 

3 Yes 
copy provided 

7 Yes 
copy provided 

4 N/A Turnpike N/A 
 

 

QUESTION 11:   Did the district forward a copy of all such requests to the Secretary and the Commission?  Note: The Commission must include 

such requests in its evaluation of the Tentative Work Program.  339.135(4)(d), F.S. 

 

District Response District Response 

1 N/A 5 N/A 

2 Yes 6 N/A 

3 Yes 7 Yes 

4 N/A Turnpike N/A 

 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-7
 
 

 

QUESTION 12:   Section 134 of Title 23, U.S.C., is amended to require that in transportation management areas (TMA's), i.e., areas with over 

200,000 population, federal-aid highway and transit projects are to be selected by the MPO in consultation with the state, 

consistent with the transportation improvement program (TIP).  However, projects within the TMA that are on the National Highway 

System or pursuant to the bridge and interstate maintenance programs are to be selected by the state in cooperation with the 

MPO's, consistent with the TIP. 

 

 Were projects in the Tentative Work Program within TMA's selected in accordance with the above requirements?  If not, please 

explain. 

 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike Yes 

 

 

QUESTION 13:   For urbanized areas with a population of 200,000 or less, Section 134 requires that federal-aid projects within an urbanized area 

be selected by the state in cooperation with the MPO, consistent with the area's TIP. 

 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-8
 
 

 For non-urbanized areas, the Section requires that federal-aid projects be selected by the state in cooperation with affected local 

officials.  However, projects on the National Highway System or pursuant to the bridge and maintenance programs must be 

selected by the state in consultation with affected local officials. 

 

 Were projects included in the Tentative Work Program selected in accordance with the above requirements for smaller urbanized 

and non-urbanized areas?  If not, please explain. 

 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike Yes 

 

 

QUESTION 14:   Title 23 U.S.C. authorizes the use of federal-aid highway funds in the construction and improvement of toll facilities to an 

expanded degree, including: 

 

 A. Constructing a non-Interstate toll highway, bridge or tunnel; 

 B. Reconstructing, resurfacing, restoring or rehabilitating a toll highway, bridge or tunnel; 

 C. Reconstructing or replacing a toll-free bridge or tunnel and converting to a toll facility; 

 D. Reconstructing a toll-free highway (other than Interstate) and converting to a toll facility; and 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - DISTRICTS 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-9
 
 

 E. Preliminary studies for the above projects. 

 

 Are federal-aid highway funds programmed for any of the above purposes in the Tentative Work Program?  If so, please provide 

specifics. 

 

ANSWER:  Federal-aid Highway funds are programmed for the indicated amounts on the following projects: 

 

 

Item Number Description Amount 

(in millions) 

Fiscal Year 

258415-2 I-4 Selmon Expway Conn.  $7.5 2007 

404214-1 CR 470 Interchange $6.2 2003 

 

 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - OVERVIEW/INFORMATIONAL 

 
 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-10 
 
 

 
QUESTION 1:  Please identify projects of statewide or regional significance in the Tentative Work Program (these are projects that are 

funded "off the top" before allocation of funds to districts). 
 
Answer: Projects that are included in programs managed on a statewide basis such as the following: 

• Intrastate, 
• Interstate, or 
• Bridge programs. 

Programs based on need (bridge repair or resurfacing), Portions of the PTO, Federal Enhancement programs, and Federal 
high priority projects. Beginning in FY 97/98, the Department transferred a share of federal funding normally assigned for 
support of the Interstate program into a State Infrastructure Bank (SIB) in accordance with permissive federal regulations.  
These funds will be used to support “off-the top” needs of state toll facilities and for the short term advancement of other 
projects that are production ready. 

 
 
QUESTION 2:  Please provide by fiscal year, the amount contained in the Tentative Work Program for "boxed items:" 
 
Answer: To provide more flexibility in the programming of contingency funds the Department programs contingency funds as a 

contract class eight (8).  “Contingency Boxes” include amounts earmarked for supplemental agreements, pending litigation, 
estimate changes, and for targets to meet specific program needs.  Target boxes are used in the out years of the work 
program for target identification in programs where individual line items (project phases) are not yet identified.  Included with 
this response is a Contingency Box Analysis for the current year and the five years of the Tentative Work Program. 

 
 
QUESTION 3:  Compare the 2002/03 - 2006/07 Adopted Work Program to the 2003/04 - 2007/08 Tentative Work Program, showing the 

dollar amount differences by program plan category for the four common fiscal years.   
 
Answer: See attached Over/Under report of the 2003 Program and Resource Plan Summary. 
 
 
QUESTION 4:  Please provide by fiscal year, the number of lane miles programmed to be constructed in the Tentative Work Program? 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - OVERVIEW/INFORMATIONAL 

 
 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-11 
 
 

 
Answer:  

LM Source 03/04 04/05 05/06 06/07 07/08 Total 

Tent WP 340 326 84 117 210 1,077 

 
 
QUESTION 5:  What additional resources (positions), if any, are needed to produce the Tentative Work Program? 
 
Answer: Present and requested budget resources should be adequate to produce the Tentative Work Program. 
 
 
QUESTION 6:  What additional level of P.E. consultants (dollar amount over the Adopted of 7/01 for each fiscal year), if any, is programed to 

produce the Tentative Work Program? 
 
Answer:  

03/04 04/05 05/06 06/07 07/08 
5 YEAR 
TOTAL 

62.4 37.5 10.2 18.4 133.4 261.8
 
 
QUESTION 7:  TEA-21 authorizes transfers of highway funds between highway programs.  Are any such fund transfers utilized in the 

Tentative Work Program?  If so, for such transfer, please specify the highway programs involved, the purpose of the transfer 
and the dollar amount. 

 
Answer: Federal Aid dollars are transferred from Interstate Maintenance to National Highways to permit the use of the funds for 

projects involving additional lanes and the Intrastate. 
 

IM Transfer to NH 2004 $116,189,000 
 2005 $119,670,000 
 2006 $123,820,000 
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Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - OVERVIEW/INFORMATIONAL 
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 2007 $127,633,000 
 2008 $132,012,000 

Total $619,324,000 
 
 
QUESTION 8:  TEA-21 requires ten percent of STP funds be set aside for "transportation enhancements," a category that includes 

pedestrian and bicycle facilities, landscaping and other beautification, control/removal of outdoor advertising, preservation of 
abandoned rail corridors, etc.  Is this program fully implemented in the Tentative Work Program?  If not, please explain.  
Also, please identify the primary transportation enhancement activities for which these funds were programmed. 

 
Answer: The ten percent set aside for the Transportation Enhancement Program is fully implemented in the Tentative Work Program.  

The primary enhancement activities that are programmed are for Pedestrian/Bicycle Facilities and Landscaping/Scenic 
Beautification activities. 

 
 
QUESTION 9:  TEA-21 provides for a national program to provide grants to the states that have scenic byway programs.  Grants are 

available for the planning, design and development of the state scenic byway program, and implementation of scenic byway 
marketing programs.  Does the Tentative Work Program contain any grant funding for this program?  If so, please provide by 
fiscal year. 

 
Answer: The Tentative Work Program does not contain any grant funding for this program. 
 
 
QUESTION 10: TEA-21 creates a Congestion Mitigation and Air Quality Improvement Program, which directs funds to programs in air quality 

non-attainment and maintenance areas for ozone, carbon monoxide and small particulate matter.  Is this program fully 
implemented in the Tentative Work Program?  If not, please explain.  Please specify the fund allocations to Florida's ozone 
non-attainment areas and provide a general description of the types of projects funded. 

 
Answer: So far there is not change from last year.  The program is fully implemented.  Florida no longer has areas which are in non-

attainment status.  The funds are distributed by the Department to those areas that were non-attainment under ISTEA.  Under the 
provisions of TEA21, Jacksonville could receive some of these funds if the State could demonstrate to the U.S. DOT Secretary 
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that the action would not adversely affect areas currently receiving the funds.  Since some areas are “border-line” the Department 
has not transferred any amounts to Jacksonville.  Work Program distributions are shown in the table below: 

 
Congestion Mitigation and Air Quality Table Per Title 23 USC, Sect 104(b)(2) 

 
County No. Population 03/04 04/05 05/06 06/07 07/08 

Hillsborough 10 1,027,318 14.52% 14.52% 14.52% 14.52% 14.52% 
Pinellas 15 924,610 13.07% 13.07% 13.07% 13.07% 13.07% 
Broward 86 1,668,560 23.58% 23.58% 23.58% 23.58% 23.58% 

Dade 87 2,289,683 32.36% 32.36% 32.36% 32.36% 32.36% 
Palm Beach 93 1,165,049 16.47% 16.47% 16.47% 16.47% 16.47% 

Total  7,075,220 100.00% 100.00% 100.00% 100.00% 100.00% 
 
 
QUESTION 11:  Please identify all projects in the Tentative Work Program that are funded in whole or part with State Infrastructure Bank 

(SIB) Funds.  Also, provide the trust funds and dollar amounts, by fiscal year that are planned to be used to reimburse the 
State Infrastructure Bank. 

 
Answer: The projects in the Tentative Work Program that are funded in part with State Infrastructure Bank (SIB) Funds are listed 

below: 
 

State Infrastructure Bank (SIB) Loan Commitments in Tentative Work Program 
FM Commit 

FY 
Project Description Loan Amount in 

Current WP ($000) 
Total Loan 

Amount ($000) 

1957191 2004 Metro Parkway Extension $10,398 $10,398 

4107161 2004 SR 836 at HEFT and NW 107th Ave $20,000 $20,000 

4068004 2004 Miami Intermodal Center (Tri-Rail 
Relocation) 

$7,000 $7,000 
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4068005 2004 Miami Intermodal Center (Mover Station) $18,000 $18,000 

1903732 2004 Turnpike D-4 Interchange Improvement $11,265 $16,928 

4111841 2005 Better Jacksonville Plan $10,000 $10,000 

2396731 2005 SR 500/US 192 CR 532 to CR 534 $15,391 $15,391 

2396741 2005 SR 500/US 192 CR 534 to US 441 $16,776 $16,776 

2397531 2005 SR 500/US 192 US 441 to Hibiscus Road $21,842 $21,842 

 
 
The SIB Loan Repayments from Department Trust Funds in the Tentative Work Program are listed below by Trust Fund. 

State Infrastructure Bank (SIB) Loan Repayments in Tentative Work Program 
FM Commit 

FY 
Project Description Trust 

Fund 
Repay 
FY(s) 

Repay in Current 
WP ($000) 

Total Loan 
Repay ($000) 

2201771 1999 SR 20 from Rocky Bayou to SR 293 STTF 2001-10 $2,332 $3,887  

2402891 2000 Seminole II Construction PKYI 2004-26 $14,160 $65,141 

1971681 2002 SR 60A from CR 555 to Broadway Avenue STTF 2007-11 $4,000 $8,560 

2430136 2002 Turnpike/Western Beltway Ramps P06A 2007 $15,000 $15,000 

4048332 2002 City of Gainesville Buses STTF 2003-06 $3,000 $4,000 

4051473 2002 Kennedy Boulevard (Town of Eatonville) STTF 2005 $200 $200 

4036351 2002 Ft. Lauderdale Airport Interchange STTF 2005-11 $12,100 $30,066 

1938991 2003 US 17 from Livingston to Hardee Co. STTF 2006-14 $6,000 $17,300 

1957191 2004 Metro Parkway Extension STTF 2007-12 $3,398 $10,398 

4083221 2004 Miami Intermodal Center STTF 2006-15 $7,500 $25,000 

2396731 2005 SR 500/US 192 CR 532 to CR 534 STTF 2006 $15,391 $15,391 

2396741 2005 SR 500/US 192 CR 534 to US 441 STTF 2007 $16,776 $16, 776 

2397531 2005 SR 500/US 192 US 441 to Hibiscus Road STTF 2008 $21,842 $21,842 
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The SIB Loan Repayments from other Local Fund sources in the Tentative Work Program are listed below: 

State Infrastructure Bank (SIB) Loan Repayments from other Local Sources 
FM Commit 

FY 
Project Description Local Source 

 

Repay 
FY(s) 

Repay in Current 
WP ($000) 

Total Loan 
Repay ($000) 

4105541 2001 Veteran’s Parkway Extension Toll Revenues 2003-07 $6,000 $6,000 

2092204-
5 

2001 Wonderwood Expressway Local Funds 2004 $21,000 $21,000 

4048332 2002 City of Gainesville Buses Local Funds 2003-06 $1,000 $4,000 

4112031 2002 Palm Tran Local Option Sales 
Tax 

2007-08 $675 $2,875 

4036351 2002 Ft. Lauderdale Airport Interchange Local Funds 2005-11 $5,600 $30,066 

4112651 2002 Regional Intermodal Center Local Funds/FTA 2007-16 $2,042 $7,959 

4106941 2002 SR 836 from WB to SB Turnpike Toll Revenues 2005-08 $12,000 $12,000 

4107151 2003 SR 836 from MIA to SR 112 Toll Revenues 2007-09 $12,000 $18,000 

4111971 2003 Crosstown Connector Phase 1 Toll Revenues 2005-18 $5,000 $13,500 

4111841 2005 Better Jacksonville Plan Local Option Sales 
Tax 

2008-17 $1,200 $10,000 

 
 
QUESTION 12:  Please identify all new or modified Department policies that are implemented in this Tentative Work Program? 
 

Answer: We are not aware of any new or modified Department policies that are implemented in this Tentative Work Program. 
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QUESTION 1:  Does the Department's Tentative Work Program provide for a minimum variance between contract lettings?  337.015(2), F.S. 
 
Answer:  Yes, to the extent that several large dollar volume projects, with rather inflexible schedules, will allow.  Other projects 

scheduled for letting in fiscal year 03/04 will be processed as early as production permits in order to avoid large letting 
amounts late in the year.  Should actual production tend to bunch projects early, we will ease the processing activity to 
cause later month letting of particular projects, with the notable exception of safety-related or preservation work which will not 
be delayed. 

 
 
QUESTION 2:  Has the department stabilized the work program to ensure the timely and systematic completion of projects?  337.015(4), 

F.S. 
 
Answer: Yes.  Sound concepts have been utilized for developing the Tentative Work Program to insure, to the maximum extent, the 

stability of the Work Program and its successful implementation.  The department has developed the Tentative Work 
Program to balance to the multi-year finance plans, cash forecast, forecast of state transportation revenues, forecast of 
receipt of federal aid, and forecasts of construction cost inflation factors. 

 
In regard to production, preliminary engineering is funded at levels sufficient to ensure that projects are available as 
adjustments are made to the work program. In addition, MPOs have been included in work program development from the 
outset, which will reduce the probability of change. 

 
 
QUESTION 3:  Section 339.135(6)(b), F.S., requires the department, at the close of business (which closing shall not be later than the 10th 

calendar day of the month following the end of each quarter of the fiscal year), to maintain a cash balance of not less than 
$50 million or 5 percent of the unpaid balance of all State Transportation Trust Fund obligations at the close of such quarter, 
whichever amount is less. 

 
Does the Department's Tentative Work Program meet the above requirement? 
 

Answer: Yes.  As required by law, the Department's Office of Comptroller prepares monthly cash forecasts to be submitted with the 
Tentative Work Program, indicating that the cash balance is greater than the statutory minimum cash balance (the lesser of 
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$50 million or 5% of the unpaid balance of State Transportation Trust Fund obligations) at all times.  A copy of the 5-year 
monthly cash forecast report will accompany the Tentative Work Program submitted to the Florida Transportation 
Commission, Governor, and Legislature. 

 
 
QUESTION 4: Section 338.241, F.S., requires the budget for the turnpike system to be so planned as to provide for a cash reserve at the 

end of each fiscal year of not less than 5% percent of the unpaid balance of all turnpike system contractual obligations, 
excluding bond obligations, to be paid from revenues. 

 
Does the Department's Tentative Work Program meet the above requirement? 
 

Answer: Yes. As required by law, the Department's Office of Comptroller prepares 10 year monthly cash forecasts to be submitted 
with the Tentative Work Program, indicating that the Turnpike General Reserve Fund, the Turnpike Renewal and 
Replacement Fund, and the Turnpike Controlled Access Fund monthly cash balances are greater than the statutory 
minimum cash balance (not less than 5% of outstanding contractual obligations) at all times.  A copy of the Office of 
Comptroller 5 year monthly cash forecast report will accompany the Tentative Work Program submitted to the Florida 
Transportation Commission, Governor, and Legislature. 

 
 
QUESTION 5:  Is the Tentative Work Program based on a complete, balanced financial plan for the State Transportation Trust Fund and the 

other funds managed by the department?  339.135(3)(a), F.S. 
 
Answer: Yes.  Balanced finance plans for the State Transportation Trust Fund, the Right of Way Acquisition and Bridge Construction 

Trust Fund, and Florida's Turnpike Funds will accompany the Tentative Work Program submitted to the Florida 
Transportation Commission, Governor, and Legislature. 

 
 
QUESTION 6:  Is the Tentative Work Program planned so as to deplete the estimated resources of each fund?  339.135(3)(b), F.S. 
 
Answer: Yes.  Schedules of available funding were issued consistent with the financially balanced Program and Resource Plan.  The 

schedules were used by district and central office staff to develop and review the Tentative Work Program. 
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QUESTION 7:  When developing the Tentative Work Program were funds allocated to each district, except for the Turnpike Enterprise, 

according to 339.135(4)(a), F.S.? 
 

Have funds for new construction been based on equal parts of population and motor fuel collection? 
 

Have funds for resurfacing, bridge repair and rehabilitation, bridge fender system construction or repair, public transit projects 
(except public transit block grants as provided in s. 341.052, F.S.), and other programs with quantitative needs assessments 
been allocated based on the results of these assessments? 

 
Have funds for public transit block grants been allocated pursuant to s. 341.052, F.S? 
 

Answer: The work program funds have been allocated to each district in accord with Chapter 339.135(4)(a)F.S. and pertinent sections 
of Title 23 USC. Public Transit Block Grants are allocated in the work program pursuant to s. 341.052 F.S. 

 
 
QUESTION 8:  Does the Department's Tentative Work Program provide for a minimum of 15 percent of all state revenues deposited into the 

State Transportation Trust Fund to be committed annually by the department for public transportation projects, in accordance 
with chapter 206.46(3), F.S.? 

 
Answer: Yes.  The Tentative Work Program does provide for at least the minimum as required by law of all applicable state revenues 

deposited into the State Transportation Trust Fund to be committed annually for public transportation projects. 
 

100% STATE FUNDS (PROGRAMMED) 

($ IN MILLIONS) 
PROGRAM Current Year 02/03 03/04 04/05 05/06 06/07 07/08

Aviation 166.2 95.4 91.1 95.2 98.5 105.3

Transit * 126.3 105.5 108.3 110.8 114.7 117.2

Rail 111.3 57.3 48.6 83.3 91.6 95.6

Intermodal Access 147.6 126.6 91.3 52.9 31.4 30.8
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Seaport Development 37.0 35.0 35.0 35.0 35.0 35.0

PTO Total 588.4 419.8 374.2 377.3 371.2 383.9

May 2002 REC ** 2,087.3 2,167.8 2,242.5 2,318.1 2,409.9 2,492.7

15% of REC *** 313.1 325.2 336.4 347.7 361.5 373.9
 
 
QUESTION 9:  Does the Department’s Tentative Work Program provide for a minimum of $33 million annually to fund the Florida Seaport 

Transportation and Economic Development Program, in accordance with 311.07(2) and 320.20(3) and (4), F.S.? 
 
Answer: Yes.  The Department has chosen to program $35 Million annually. 
 
 
QUESTION 10:  Section 337.025, F.S. authorizes the department to establish a program for highway projects demonstrating innovative 

techniques of highway construction and finance which have the intended effect of controlling time and cost increases on 
construction projects.  The department may enter into no more than $120 million in such contracts annually.  This cap does 
not apply to Turnpike Enterprise projects. 

 
Provide by fiscal year, the amount contained in the Tentative Work Program for highway projects demonstrating innovative 
techniques of highway construction and finance. 
 

Answer: The amount of innovative contracts programmed as of January 6, 2003 in the Tentative Work Program is as follows: 
 

Fiscal Year 2004 $31.6 million 
Fiscal Year 2005 $157.2 million 
Fiscal Year 2006 $2.2 million 
Fiscal Year 2007 $1.3 million 
Fiscal Year 2008 $1.3 million 
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QUESTION 11:  Section 339.12(4), F.S., authorizes the department to accept and receive contributions from governmental entities and enter 
into agreements to reimburse the governmental entity for projects not included in the adopted work program.  At no time shall 
the total amount of project agreements for projects not included in the adopted work program exceed $100 million. 

 
Does the Tentative Work Program contain any such projects?  If so, identify each project, the fiscal year such funds are to 
be committed, the dollar amount of each commitment, and the year of reimbursement. 
 

Answer: In accordance with Section 339.12(4) F.S., the Department has programmed design, construction and right-of-way, with 
contributions from local governments, that were not in the Adopted Work Program when the joint participation agreements 
(JPAs) were signed.  Provided below is a summary identifying the projects, phases, amounts, and the payback years. 

 
Item Project Name F.Y. JPA 

Agreement 
Amount 

Begin 
Payback In 
Fiscal Year 

219722 D3: SR 263 – SR 10/US 90 to SR 8/I-10  
Right of Way 

2002 25,000,000 2011 

219843 D3: SR 10/US 90 – East of Dempsey Mayo 
to SR 8/I-10 Right of Way 

2002 6,938,000 2008 

4071432 D5:  Sand Lake Road (SR 482) 2003 2,500,000 2009 
 

1957541 D1:  US 41Bus in Lee County  
 

2002 1,000,000 2008 

4043232 D1:  SR 70 
 

2003 7,423,000 2009 

4102621 D4:  Lennard Road – North of Mariposa 
Boulevard to Vista Boulevard 

2002 15,360,000 2007-2009 

 D4:  SR 7/Seminole Indians – South of 
Stirling Road to South of SW 41st Street 

 Working on  

TOTAL   58,221,000  
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QUESTION 12:   Section 339.2816, F.S., allows the Department, beginning with fiscal year 1999/00 through fiscal year 2009/10, to use up to 
$25 million annually from the State Transportation Trust Fund for the purpose of funding the Small County Road Assistance 
Program.  The section also requires the Department to include in the Tentative Work Program all projects funded under the 
Small County Road Assistance Program. 

 
Does the Tentative Work Program contain any such projects?  If so, identify by county and by fiscal year the amount 
contained in the Tentative Work Program for the Small County Road Assistance Program. 
 

Answer:  The Department has programmed $25 Million in each year of the Tentative Work Program for the Small County Road 
Assistance Program.  Programmed amounts by County by Fiscal Year are as follows: 

 

County District Programmed 

Amount 

($000) 

FY 

Baker 2 $669 2004 

Bradford 2 $3,115 2004 

Columbia 2 $2,840 2004 

Dixie 2 $153 2004 

Gadsden 3 $712 2004 

Gilchrist 2 $851 2004 

Hamilton 2 $3,375 2004 

Hardee 1 $1,394 2004 

Holmes 2 $234 2004 

Jackson 3 $840 2004 

Jefferson 3 $2,717 2004 

Levy 2 $810 2004 

Liberty 2 $526 2004 
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Madison 2 $1,017 2004 

Putnam 2 $1,153 2004 

Suwannee 2 $1,963 2004 

Taylor 2 $832 2004 

Wakulla 3 $1,238 2004 
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QUESTION 13:  Section 215.616,. F. S. allows the Division of Bond Finance, upon the request of the Department of Transportation, to issue 

revenue bonds, for the purpose of financing or refinancing the construction, reconstruction, and improvement of projects that 
are eligible to receive federal-aid highway funds. 

 
Does the Tentative Work Program contain projects funded with these bond proceeds?  If so, identify by fiscal year the 
amount contained in the Tentative Work Program. 
 

Answer: Yes.  The Tentative Work Program does contain projects funded with $250 million bond proceeds in fiscal year 2006, $250 
million bond proceeds in fiscal year 2007 and $25 million bond proceeds in fiscal year 2008 authorized by section 215.616. 
F.S. 

 
 
QUESTION 14:  Section 215.615, F. S., allows the Division of Bond Finance, upon the request of the Department of Transportation, to issue 

revenue bonds, for the purpose of financing or refinancing fixed capital expenditures for fixed-guideway transportation 
systems.  Does the Tentative Work Program contain projects funded with these bond proceeds?  If so, identify by fiscal year 
the amount contained in the Tentative Work Program. 
 

Answer: No.  The Tentative Work Program does not contain projects funded with bond proceeds authorized by section 215.616. F.S. 
 
 
QUESTION 15:  Section 206.46(2), F. S., allows that from the revenues deposited into the STTF a maximum of seven percent each fiscal 

year shall be transferred into the ROW Acquisition and Bridge Construction Trust Fund to pay debt service coverage of ROW 
and bridge construction bonds.  The annual amount transferred under this subsection shall not exceed an amount necessary 
to provide the required debt service coverage levels for a maximum debt service not to exceed $200 million. 

 
What amount of funds were transferred into the ROW Acquisition and Bridge Construction Trust Fund, if any, and what 
percentage is this of the STTF?. 
 

Answer: The amounts in the table below represent current and planned ROW Acquisition and Bridge Construction Trust Fund debt 
service payments calculated as a percentage of STTF revenues. 
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Actual Planned 
Description 2003 2004 2005 2006 2007 2008 
Annual State Revenue for STTF (REC 
10/02) 

2,203.2 2,289.6 2,376.8 2,546.0 2,669.2 2,774.5 

 7% of Annual State Revenue 154.2 160.3 166.4 178.2 186.8 194.2 
Debt Service - Current Finance Plan 81.9 98.1 118.7 133.8 154.0 170.7 

      
Debt Service as Percentage of STTF 3.7% 4.3% 5.0% 5.3% 5.8% 6.2% 

 
 
QUESTION 16:  Section 338.227(2), F.S., requires that all revenues and bond proceeds from the Turnpike system received by the department 

pursuant to s. 338.22-338.241 F.S., the Florida Turnpike Law, shall be used only for the cost of Turnpike projects and 
Turnpike improvements and for the administration, operation, maintenance, and financing of the Turnpike system.  No 
revenues or bond proceeds from the Turnpike system shall be spent for the operation, maintenance, construction, or 
financing of any project which is not part of the Turnpike system. 

 
Does the Department's Tentative Work Program meet the above requirement? 
 

Answer: Yes. 
 
 
QUESTION 17:  Section 338.223(4), F.S., authorizes the Department, with the approval of the Legislature, to use federal and state 

transportation funds to lend or pay a portion of the operating, maintenance, and capital cost of turnpike projects.  
 

Provide by fiscal year, such projects and amounts contained in the Tentative Work Program.  Also, provide the amount of 
these funds that will be reimbursed from Turnpike funds. 
 

Answer: The table below provides by fiscal year the amounts of the Operating and Maintenance subsidies for State Road 80, 
Seminole II and Suncoast projects in the Tentative Work Program. None of these amounts will be reimbursed from Turnpike 
funds during the work program period. 
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  ($ in Thousands) 
 
 
 
 
 
 
 
 

There is a total of $97.5 million in state dollars programmed for capital costs on Turnpike projects in the Tentative Work 
Program 
 
- $2.5M in 2003-04 is a contribution from District Four for interchange improvements at Atlantic Boulevard and the 

Turnpike.  Turnpike modified their project to accommodate a District 4 job that is scheduled to be let after Turnpike’s 
project. There is no reimbursement of the 2.5M scheduled. 

- $50.0M in 2005-06 is an allocation of Florida Intrastate Highway System (FIHS) funds to the Turnpike for work on the 
Western Beltway project which is part of the FIHS.  There is no reimbursement scheduled for the 50.0M 

- $45.0M in 2007-08 is an allocation of FIHS funds to the Turnpike for work on the Suncoast II project which is part of the 
FIHS.  There is no reimbursement scheduled for the 45.0M. 

 
 
QUESTION 18:  Section 338.223(4), F.S. limits operating and maintenance loans on Turnpike projects to no more than 1.5 percent of the 

state transportation tax revenues for the same fiscal year. 
 

Provide by fiscal year, operating and maintenance loan amounts contained in the Tentative Work Program.  Also, provide 
state transportation tax revenues by fiscal year. 
 

FY SR 80 Seminole II Suncoast Total STTF Revenues % of STTF 
2004 471 1,363 7,664 9,498 2,298,400 .004% 
2005 378 1,413 7,949 9,740 2,378,300 .004% 
2006 1,029 1,467 8,246 10,742 2,530,700 .004% 
2007 1,557 1,523 8,531 11,611 2,656,700 .004% 
2008 1,488 1,580 8,850 11,917 2,747,200 .004% 
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Answer: The table included in the response to Question 17 provides operating and maintenance loan amounts contained in each year 
of the tentative work program and the state transportation tax revenues by fiscal year. 

 
 
QUESTION 19:  Section 338.231(4), F.S., requires that, for the period of July 1, 1998, through June 30, 2007, the department, to the 

maximum extent feasible, program sufficient funds in the Tentative Work Program such that the percentage of turnpike toll 
and bond financed commitments in Dade, Broward, and Palm Beach Counties, as compared to total turnpike toll and bond 
financed commitments, be at least 90 percent of the share of net toll collections attributed to users of the turnpike system in 
Dade, Broward, and Palm Beach Counties, as compared to total net total collections attributable to users of the turnpike 
system. 

 
Are funds programmed so that at least 90 percent of net toll collections in Dade, Broward, and Palm Beach Counties are 
programmed in those counties?  What is the percentage? 
 

Answer: In conformance with Florida Statute, the Turnpike District has programmed commitments equal to at least 90% of the net toll 
collections attributable to South Florida for the FY 1998/1999 – 2006/2007 time frame. 
• 90% of the 49.8% of net toll revenue, which is attributable to South Florida, equals 44.8%. 
• A 44.8% standard results in a minimum required level of commitment in South Florida of $1,368.2 million. 
• The current Turnpike District Tentative Work Program has commitments in South Florida of $1,524.5 million. 
• $1,524.5 million is 49.92% of toll and bond financed commitments through FY 2006/2007. 
The Turnpike District exceeds the required commitments by $156 million, or 111.42% of the required commitment over the 
nine-year reporting period. 

 
 
QUESTION 20:  Is the total amount of the liabilities accruing in each fiscal year of the Tentative Work Program equal to or less than the 

revenues available for expenditure during the respective fiscal year based on the cash forecast for that respective fiscal year? 
 339.135(4)(b)1, F.S. 

 
Answer: Yes.  The 5 year monthly cash forecast report anticipates that the liabilities accruing in each of the 5 years of the Tentative 

Work Program will not exceed the revenues available for expenditure. 
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QUESTION 21:  Is the Tentative Work Program developed in accordance with the program and resource plan of the Florida Transportation 
Plan?  339.135(4)(b)2, F.S. 

 
Answer: The Tentative Work Program was developed in accordance with the program and resource plan of the Florida Transportation 

Plan.  This has been done through issuance of Schedules A & B with Work Program Instructions directed to district and 
central office program managers, followed by a rigorous review process by central office program management staff, and 
review and approval of the Tentative Work Program by the Secretary. 

 
 
QUESTION 22:  Did the department advance by one fiscal year all projects included in the second year of the previous Adopted Work 

Program?  If not, then for those projects not advanced or those projects added, was there a determination by the secretary 
that such adjustments were necessary?  339.135(4)(b)3, F.S. 

 
Answer: To the maximum extent feasible, the Department transferred projects from the second year of the previous Adopted Work 

Program (03/04) to the first year of the current Tentative Work Program (03/04).  Where changes were made, the Secretary 
determined that such adjustments were necessary. 

 
Because the Department's Work Program is inherently subject to a significant number of factors that are beyond the 
Department's control, it is virtually impossible to transfer 100% of all project phases from the second year of the previous 
Adopted Work Program to the first year of the current Tentative Work Program.  Factors such as changing MPO priorities, 
revisions of revenue forecasts, difficulty in obtaining right-of-way, and ecological and environmental factors will influence the 
stability of the Department's Work Program.  However, it is still the highest priority of the Department to protect the stability 
of the work program and accomplish the commitments made in earlier adopted work programs. 

 
 
QUESTION 23:  Does the Tentative Work Program clearly identify and reflect the effect of such changes and adjustments to such projects?  

339.135(4)(b)3, F.S. 
 
Answer: Yes. 
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QUESTION 24:  Does the Tentative Work Program include a balanced 36-month forecast of cash and expenditures and a 5-year finance plan 
supporting the Tentative Work Program?  339.135(4)(b)4, F.S. 

 
Answer: Yes.  The 5 year monthly cash forecast report and the 5-year annual finance plan accompanying the Tentative Work Program 

submitted to the Florida Transportation Commission, Governor, and Legislature are balanced. 
 
 
QUESTION 25:  Was the Tentative Work Program developed based on the district work programs?  339.135(4)(e), F.S. 
 
Answer: Yes.  The Department uses the Work Program Administration (WPA) system to develop the Work Program.  The District 

Work Programs are segments of this automated system and form the basis of the Statewide Tentative Work Program. 
 
QUESTION 26:  Was the Tentative Work Program for Charlotte, Collier, DeSoto, Glades, Hendry, and Lee Counties developed by the district 

director for the Fort Myers Urban Office?  20.23(4)(e), F.S. 
 
Answer: Yes. 
 
 
QUESTION 27:  Were the individual district work programs reviewed for compliance with the work program instructions and did the central 

office ensure that the work program complied with the requirements of paragraph 339.135(4)(b)?  339.135(4)(e), F.S. 
 
Answer: Yes.  The Central Office reviewed the individual District Work Programs for compliance with the Work Program Instructions, 

Florida Statutes, federal laws and regulations, and other departmental policies and procedures.  The District Work Programs 
were also reviewed with the Secretary by the Program Development Office. 

 
 
QUESTION 28:  Did the department submit a preliminary Tentative Work Program to the Governor, legislative appropriations committees, the 

Transportation Commission and the Department of Community Affairs at least 14 days prior to the convening of the regular 
legislative session?  339.135(4)(f), F.S. 

 
Note:  The Department of Community Affairs shall transmit to the Commission a list of those projects and project phases 
contained in the Tentative Work Program, which are identified as being inconsistent with approved local government 
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comprehensive plans.  For urbanized areas of metropolitan planning organizations, said list shall not contain any project or 
project phase, which is scheduled in a transportation improvement program unless such inconsistency has been previously 
reported to the affected MPO. 
 

Answer: Yes.  The preliminary Tentative Work Program will be submitted to the Governor, legislative appropriations committees, the 
Commission and the Department of Community Affairs at least 14 days prior to the convening of the regular legislative 
session 

 
 
QUESTION 29:  Does the Tentative Work Program include an aviation and airport work program based on a collection of local sponsors' 

proposed projects?  Does the plan separately identify development projects and discretionary capacity improvement 
projects? 332.007(2)(a), F.S.   

 
Is the aviation and airport work program consistent with the statewide aviation system plan and, to the maximum extent 
feasible, consistent with approved local government comprehensive plans?  Does the aviation and airport work program 
include all projects involving funds administered by the department to be undertaken and implemented by the airport 
sponsor?  332.007(2)(b), F.S. 
 

Answer:  The aviation and airport work program, which is included in the Tentative Work Program, is based on local sponsor's 
proposed projects.  The projects are programmed in accordance with sponsor construction scheduling and Federal Aviation 
Administration priorities for funding. 

 
The Tentative Work Program identifies each aviation and airport project with a separate financial project number. 
 
In accordance with statutory requirements, the aviation and airport work program is consistent with the statewide aviation 
system plan, which is the aviation element of the Florida Transportation Plan.  The program is also consistent, to the 
maximum extent feasible, with approved local government comprehensive plans. 
 
The aviation and airport work program is balanced to the Department's program and finance plan and includes all projects to 
be undertaken and implemented by airport sponsors which incorporate grant funds administered by the department. 
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QUESTION 30:  Section 338.001(7), F.S., requires that any additions or deletions of Florida Intrastate Highway System projects contained in 
the adopted work program and any modifications to such projects from the adopted work program, be specifically identified 
and submitted as a separate part of the tentative work program. 

 
Does the Department's Tentative Work Program meet the above requirement?  If not, please explain. 
 

Answer: The Department's Tentative Work Program meets the above requirement.  A copy of the variance report comparing the 
Adopted Work Program and the Tentative Work Program for the Florida Intrastate Highway System will accompany the Final 
Tentative Work Program submitted to the Florida Transportation Commission, Executive Office of Governor, and the 
Legislature. 

 
 
QUESTION 31:  Section 336.045, F.S., requires that the Department consider design approaches which provide for compatibility with the 

surrounding natural or manmade environment; safety and security of public spaces; and appropriate aesthetics based upon 
scale, color, architectural style, materials used to construct the facilities, and the landscape design and landscape materials 
around the facilities.  The section requires that the Department annually provide funds in its tentative work program to 
implement provisions related to aesthetic design standards. 

 
Has the Department provided funds in the Tentative Work Program to implement the provisions relating to aesthetic design 
standards?  If not, please explain. 
 

Answer: The Department does not specifically fund aesthetic design considerations in its work program.  These considerations are an 
intrinsic design issue in all roadway design projects. 

 
Aesthetic design considerations are outlined in our  Project Development and Environment Manual, our Plans 
Preparation Manual, and our Florida Highway Landscape Guide .  Each of these manuals are standard references for 
anyone designing Florida roadways. 
 
In addition, the Department administers the Florida Highway Beautification Council Grant Program as a means of aesthetic 
improvement funding for existing roadways not scheduled for improvement within the current 10 year work program. This 
program requires local design development, a 50/50 funding match and maintenance by the local entity.  Also, some of our 
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districts have developed additional grant programs for aesthetic improvements along other roadways not eligible by other 
means, for these type projects. 

 
 
QUESTION 32:  Section 334.044(26), F.S., requires that no less than 1.5 percent of the amount contracted for construction projects be 

allocated by the Department to beautification programs. 
 

Does the Department’s Tentative Work Program meet the above requirement? 
 

Answer: The Department will meet the above requirements. 
 
 
QUESTION 33:  Section 338.001(6), F.S., requires the Department to allocate funds to the Florida Intrastate Highway System (excluding the 

Turnpike System) as follows: 
 

Beginning in fiscal year 1993/94 and for each year thereafter, the minimum amount allocated shall be based on the fiscal 
year 1992/93 allocation of $151.3 million adjusted annually by the change in the Consumer Price Index for the prior fiscal 
year compared to the Consumer Price Index for fiscal year 1991/92. 

 
Does the Department's Tentative Work Program meet the above requirement?  Please provide the fiscal year allocations 
compared to the CPI calculated minimum amount. 
 

Answer: The Department's Tentative Work Program allocates funds to the Intrastate Highway System consistent with these 
requirements. 

 
 $ millions 

 1991-92 2003-04 2004-05 2005-06 2006-07 2007-08 
CPI - July through June basis 138.28 186.3 191.0 195.6 200.3 205.1 
Calculated Targets  199.0 203.9 209.0 214.0 219.2 
Programmed  1,478.2 1,170.1 884.9 641.2 864.8

   Note:  Includes construction, ROW and support that improves mobility, but excludes Turnpike, interstate cost to complete 
and local funds. 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - CENTRAL OFFICE 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-32 
 
 

 
QUESTION 34:  Section 339.135(4)(a)2, F.S., requires the Department to allocate at least 50 percent of any new discretionary highway 

capacity funds to the Florida Intrastate Highway System. 
 

Does the Department's Tentative Work Program meet the above requirement?  If not, please explain. 
 

Answer: The Tentative Work Program meets this requirement. 
 
 
QUESTION 35:  Section 133, of Title 23 U.S.C., requires that after apportionment to the state, Surface Transportation Program funds shall be 

allocated accordingly:  10 percent set aside for safety construction activities, 10 percent set aside for transportation 
enhancements, and 50 percent be divided by population among the areas with over 200,000 population and other areas of the 
state.  The remaining 30 percent may be used in any area of the state. 

 
Is the above requirement implemented in the Tentative Work Program?  If yes, please provide the applicable dollar amounts 
for each of the required percentages for the 5-year period.  If not, please explain. 
 

Answer: The Tentative Work Program implements this requirement.  The applicable dollar amounts for each of the required 
percentages are shown in Schedule A of the Work Program Instructions, which have been provided to you. 

 
QUESTION 36:  Of the resurfacing projects contained in the Tentative Work Program what is the average cost to resurface a lane mile of 

roadway on the State Highway System for each fiscal year? 
 
Answer:  

Average Cost Per Lane Mile in Thousand Dollars 

Type Facility 03/04 04/05 05/06 06/07 07/08 

Arterials $256 $246 $255 $249  $293 

Interstate $243 $239 $207 - - - - - - 

Turnpike $161 $160 $170 - - - - - - 

Note:  Blank cells mean number of programmed projects is insufficient to calculate meaningful cost data. 
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QUESTION 37:  What is the number of lane miles programmed for resurfacing for each fiscal year? 
 
Answer:  

LM Source 03/04 04/05 05/06 06/07 07/08 Total 

SHS 2,077 2,514 2,446 2,533 2,883 12,453 

Off-System 241 0 0 0 0 241 

Total LM's 2,318 2,514 2,446 2,533 2,883 12,694 

Note: Above programmed lane miles are for Resurfacing Program (Pgmn 05) and do not include incidental lane 
miles resurfaced as part of any construction project work.  Lane miles for the “off-system” Small County 
Road Assistance Program have not been programmed past FY 03/04 nor have lane miles been forecast for 
these FY’s.  Funds are boxed. 

 
 
QUESTION 38:  Section 334.046(4)(a)1, F.S., requires the Department to protect the state’s transportation infrastructure investment by 

ensuring that 80 percent of the pavement on the State Highway System meets Department standards.  What is the 
percentage of the State Highway System (lane miles) planned to meet or exceed department standards for each fiscal year? 

 
Answer:  

 03/04 04/05 05/06 06/07 07/08 

% Meeting Standards 81% 81% 81% 81% 81% 

 
 
QUESTION 39:  What is the percentage of FDOT-maintained bridges forecast to need repair for each fiscal year? 
 

How many FDOT-maintained bridges is the Tentative Work Program capable of repairing (based on average unit costs)  for 
each fiscal year? 
 

Answer:  
 03/04 04/05 05/06 06/07 07/08 
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Repair 7.1% 7.0% 7.5% 7.9% 8.3% 

 
 03/04 04/05 05/06 06/07 07/08 Total 

Repair 113 182 151 151 151 748 

 
 
QUESTION 40:  What is the percentage of FDOT-maintained bridges forecast to need replacement for each fiscal year? 
 

How many FDOT-maintained bridges is the Tentative Work Program capable of replacing for each fiscal year? 
 

Answer:  
 03/04 04/05 05/06 06/07 07/08 

Replace % 0.8% 1.0% 1.1% 1.2% 1.3% 

 
 03/04 04/05 05/06 06/07 07/08 Total 

Replace 9 6 3 2 4 24 

 
QUESTION 41:  Section 334.046(4)(a)2, F.S., requires the Department to protect the state’s transportation infrastructure investment by 

ensuring that 90 percent of Department- maintained bridges meet Department standards.  What is the percentage of FDOT-
maintained bridges forecast to meet or exceed standards for each fiscal year? 

 
Answer:  

 03/04 04/05 05/06 06/07 07/08 

% Meeting Standards 93% 92% 91% 91% 91% 

 
 
QUESTION 42:  Section 334.046(4)(a)3, F.S., requires the Department to protect the state’s transportation infrastructure investment by 

ensuring that it achieves 100 percent of the acceptable maintenance standard on the State Highway System.  What is the 
acceptable maintenance standard planned to be achieved on the State Highway System for each fiscal year? 



Response to Florida Transportation Commission Questions 
Regarding the TENTATIVE WORK PROGRAM 

Fiscal Year 2003/04 through 2007/08 
 

 
QUESTIONS - CENTRAL OFFICE 

 

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2003/04 – 2007/08 APPENDIX A-35 
 
 

 
Answer:  

 03/04 04/05 05/06 06/07 07/08 

% Meeting Standards 100% 100% 100% 100% 100% 

 
 
QUESTION 43:  What dollar amount is contained in the Tentative Work Program for right-of-way and construction of the FIHS for each fiscal 

year? 
 
Answer:  
    ($ in millions) 

03/04 04/05 05/06 06/07 07/08 5 year total 

1,605.0 1,379.7 802.8 814.3 749.4 5,351.1
 
 
QUESTION 44:  What dollar amount is contained in the Tentative Work Program for the intermodal access program for each fiscal year? 
 
 
Answer:  
    ($ in millions) 

03/04 04/05 05/06 06/07 07/08 5 year total 

408.5 124.1 66.1 43.9 32.3 674.9
 
 
QUESTION 45:  What dollar amount is contained in the Tentative Work Program to improve connections and access to seaport and airport 

facilities for each fiscal year? 
 
Answer:  
    ($ in millions) 

03/04 04/05 05/06 06/07 07/08 5 year total 
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25.1 21.7 17.5 19.9 20.2 104.4
 
 
QUESTION 46:  The Interstate Program shall be developed in accordance with "Interstate Highway System Program Development,” (Topic 

No.: 525-030-255) dated January 16, 1997.  Note:  this policy states that the State Highway Engineer is responsible for 
selecting and prioritizing projects with the Interstate Preservation and Safety Program targets.  The State Transportation 
Planner is responsible for selecting and prioritizing projects within the Interstate Capacity Improvement Program targets.  The 
Interstate Program Manager is responsible for developing the Interstate Program within available funds and target guidelines, 
and matched to priority listings and production schedules.  These programs shall be developed in consultation with the 
districts. 

 
Does the Tentative Work Program implement the Interstate Highway System Program Development Policy? 
 

Answer: In accordance with the “Florida Intrastate Highway System Program Development Procedure,” (Topic Number 525-030-255-b) 
dated March 15, 2001, the Intrastate Program has been developed in coordination with the Assistant Secretaries for Finance 
and Administration and Transportation Policy, the State Highway Engineer, the State Transportation Planner and the 
Districts.  The procedure was revised on March 15, 2001 to include the Interstate and the non-Interstate components of the 
Florida Intrastate Highway System (FIHS).  Projects were programmed on overall statewide priority, production capability, 
and available funding.  The first objective was to preserve projects previously programmed in the July 1, 2002, Adopted Work 
Program. 

 
QUESTION 47:  The Department will fully match all Federal highway funds used on the State Highway System.  To provide consistency with 

public transportation programs for projects off the State Highway System, the Department will match one-half of the non-
federal share. 

 
Does the Tentative Work Program implement the above policy?  Are there exceptions to the above match requirements in the 
Tentative Work Program?  If so, please specify. 
 

Answer: Yes, the Tentative Work Program was developed to implement this policy.  However, the Department will fully match certain 
other projects off the State Highway System that meet the following criteria: 
• All project phases qualifying for the federal bridge program 
• All project phases for safety improvements under the Section 130 Railway-Highway Crossings Program, the 
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Section 152 Hazard Elimination Program, and other corridor safety improvements.  (Note: for most of these 
projects, costs are 100% federally reimbursed, and no matching funds are required) 

• At the discretion of the District Secretary, Transit and rail projects that qualify for funding under the federal 
Congestion Mitigation and Air Quality Improvement Program. 

 
At the discretion of the District Secretary, Enhancement projects that are “soft matched” and only require matching funds for 
the federal non-qualifying costs. 

 
 
QUESTION 48:  Has the Department of Transportation allocated sufficient funds to continue the Mobility 2000 (Building Roads for the 21st 

Century) initiative through FY 2004-2005? 339.1371(1), F.S. 
 
Answer: Yes, the Department has allocated sufficient funds to implement the Mobility 2000 Plan.  These revenues are included in the 

Department’s Finance Plan. 
 
 
QUESTION 49:  Have there been loans and/or credit enhancements provided to government units and private entities for use in constructing 

and improving transportation facilities from the state-funded state infrastructure bank?  339.55(1), F.S. 
 

Please identify the governmental or private entity and loan amount for each fiscal year. 
 

Answer: Yes, the projects programmed are noted below. 
 

Description Amount FY 

Metro Parkway Extension $10,397,760 2004 

MDX-SR 836 Extension from NW 137th to NW 87th  $20,000,000 2004 

Better Jacksonville Plan $10,000,.000 2005 

 
 
QUESTION 50:  There has been created, within the Department of Transportation, a Transportation Outreach Program (TOP) dedicated to 

funding transportation projects of a high priority based on the prevailing principles of preserving the existing transportation 
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infrastructure; enhancing Florida's economic growth and competitiveness; and improving travel choices to ensure mobility.  
339.137(1), F.S. 

 
Has the department provided technical expertise and support as requested by the Transportation Outreach Program Council, 
and developed financial plans, cash forecast plans, and program and resource plans necessary to implement this program?  
In addition, have these supporting documents been submitted with the Transportation Outreach Program?  339.137(9), F.S. 
 

Answer: Yes. 
 
 
QUESTION 51:  Have projects recommended for funding under the Transportation Outreach Program been submitted to the Governor and the 

Legislature as a separate section of the department's tentative work program?  339.137(10), F.S. 
 
Answer: Yes, if projects are recommended. 
 
 
QUESTION 52:  For purposes of funding projects under the Transportation Outreach Program, has the Department allocated from the State 

Transportation Trust Fund in its program and resource plan, a minimum of $60 million each year and has this funding been 
reserved for projects to be funded under the Program?  339.137(11), F.S. 

 
Answer: Yes. 
 
 
QUESTION 53:  There has been created, within the Department of Transportation, the Small County Outreach Program to assist small county 

governments in resurfacing or reconstructing county roads or in constructing capacity or safety improvements to county 
roads.  339.2818(1), F.S. 

 
Is the Department administering contracts on behalf of a county selected to receive funding for a project under this section 
and have all projects funded under this section been included in the Department's Tentative Work Program?  339.2818(5), 
F.S. 
 

Answer: Yes, if requested by the recipient. 
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QUESTION 54:  There has been created, within the Department of Transportation, a County Incentive Grant Program for the purpose of 

providing grants to counties, to improve a transportation facility which is located on the State Highway System or which 
relieves traffic congestion on the State Highway System.  339.2817(1), F.S. 
 
What dollar amount, by fiscal year, has been provided in the Tentative Work Program for grants under this provision? 
 

Answer: FY 03/04 0 
FY 04/05 0 
FY 05/06 $21.0 million 
FY 06/07 $42.7 million 
FY 07/08 $43.6 million 

 
 
QUESTION 55:  Section 339.12(10), F.S., states that beginning with FY 2003/04, any county with a population greater than 50,000 that levies 

the full six cents of local option fuel tax or that dedicates 35 percent or more of its discretionary sales surtax for improvement 
to the state transportation system or to local projects directly upgrading the state transportation system within the county’s 
boundaries shall receive preference for receipt of any transportation grant for which the county applies. 
 
Please identify those counties that met the above criteria that requested and received transportation grants. 
 

Answer: The Department will consider these criteria in the granting process; however, for Fiscal Year 03/04, no grants apply. 
 
 
QUESTION 56:  Section 212.0606(2)(b), F.S., states that in FY 2007/08 and each year thereafter, the proceeds deposited in the STTF from 

the rental car surcharge shall be allocated on an annual basis in the work program to each district, except the Turnpike 
Enterprise.  The amount allocated for each district shall be based upon the amount of proceeds collected in the counties 
within each respective district.   
 
Were the proceeds deposited in the STTF from the rental car surcharge allocated to the districts based upon the amount 
collected in those districts? 
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Answer: Yes.  Allocation of these funds are shown on the detailed allocation of DS funds included in Schedule A provided to you. 
 
 
QUESTION 57:  One of the Department’s short-range objectives is to improve the efficiency of the transportation system by deploying 

Intelligent Transportation Systems (ITS) technology on critical state corridors.   
 
Please provide the total dollar amount (statewide and district funds) allocated to ITS projects for each year of the work 
program by district? 
 

Answer: Provided below are the amounts specifically programmed for ITS project phases in the Tentative Work Program (2004- 2008). 
 This excludes operations and maintenance costs that are covered in the Maintenance Program. 

 
 

ITS Funding (STATEWIDE AND DISTRICT) 
($ in Millions) 

 
DISTRICT FY 2004 FY 2005 FY 2006 FY 2007 FY2008 TOTAL 

ONE  23.1      23.1 
TWO   5.4   1.0   4.4     10.8 
THREE     3.2 24.8 28.0 
FOUR  2.8 34.5 2.9 27.1 26.6 93.9 
FIVE 7.0 3.3 24.3 3.4  38.0 
SIX 10.5 28.1 0.4   39.0 
SEVEN 17.9 16.8 21.0 17.4 3.9 77.0 
TURNPIKE 20.2 8.4 7.9 19.4  55.9 
STATEWIDE 9.1 9.5 13.2 6.0 8.8 46.6 
TOTAL 72.9 124.7 74.1 76.5 64.1 412.3 
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